WTCI-630P

Bar Code	Date			Subject
59555		0	0	World Trade Center - Spray on fireproofing North and South Towers Mario & DiBono
63384		0	0	ASBESTOS MANAGEMENT SERVICES 1991 - THIRD QUARTER REPORT
61476		0	0	Memo re: General Awareness Training
59911		0	0	Weekly Report to the Commissioners from the Executive Director: Airport/airways financing legislatic law
62879		0	0	PA Tenant Construction Review Manual
60643		0	0	Certificate of Completion of Work - Contract WTC 113.00 and S.A. #1 thru #7
59962		0	0	Page 8
64052		0	0	WTC Mockup In St. Louis Dear Mr.Levy: I was in St. Louis at Cupples plant on November 5th when DIBono was applying thc Calco Blaze Shield Type D spray-on fireproofing to the exterior mockup steel. This exterior fireproofing has since been completed. The galvanized steel liner members had already been welded around the window openings andthe anchor castings installed. Thermocouples were installed on two of of the columns before the fireproofing was installed.
64708		0	0	WTC-400.00 - Curtain Wall, North and South Towers - WTC - Alcoa claim (excerpt)
63246		0	0	CORPORATEASBESTOS POLICY POLICY NO. ACP-01-A/90
59136	00	00	0	WTC - Notes Of Meeting Minutes
60418	00	00	00	WTC 113. Spray On Fireproofing Tower A & B
60271	00	00	00	Alcoa Letter Of 11/5/71 With Reference To Mario & DiBono's Letter Of 11/10/70, Relative To Conditic On 74th Floor In Tower A
60166	00	00	00	The World Trade Center Curtain Wall - Towers A & B
59303	00	00	00	Port Of New York Authority Has Invited Informal Proposals For the Furring, lathing and Plastering In 1 North And South Tower Buildings Of The World Trade Center (Board Resolution On Mario & DiBono Contract)
64669	00	00	00	Defendant's Exhibit
58922	00	00	00	Architectural Specifications Blaze- Shield Standard And Type D
64664	00	00	00	Illegible Document
59025	00	00	00	Sprayed On Fireproofing And Thermal Insulation - Performance Standards

Bar Code	Date			Subject
59108	00	00	00	Unexposed Surface Temperatures
65064	00	00	00	Asbestos Bulk Sampling - One World Trade Center Tower A
59357	00	00	00	*Meeting Minutes (Excerpt)*
59349	00	00	00	ALCOA
58932	00	00	00	ALCOA Claim
60893	00	00	00	Re: Asbestos Removal
59389	00	00	00	Handwritten Memo
65169	00	00	00	Office of Environmental Policy & Management Field Operations 1994 Performance Report
61903	00	00	00	Re: Survey Of Exisiting Conditions
59805	00	00	00	NYC DAR order on spraying (not a PA document)
64320	00	00	00	Re: The Federal And State Governments Concern With The Danger Of Airborne Asbestos In the Wo Place And Non Work Construction And Insulation Before 1973.
59510	00	00	00	Page 2 - Re: Contractor's Compensation (not a PA document)
60809	00	00	00	The World Trade Center - general Contractor - Tishman realty and Construction Co. Inc - Continuatio Of Fee
59113	00	00	00	Minutes (Excerpt)
59093	00	00	00	Meeting Notes (Excerpt)
61046	00	00	00	Draft Re: PA's Recently Completed Comprehensive Program For Inspecting The WTC Complex For Presence Of Asbestos
58936	00	00	00	*Curtain Wall Contract - Fireproofing*
63454	00	00	00	Title Number 7 - World Trade Center - North and South Tower Buildings - Spray Fireproofing - Contra WTC-113.00 - Committee Recommendation to Award this Contract to Mario & DiBono Plastering Company
61292	00	00	00	Asbestos Control Services, Inc/Joplex Construction Contract # WTC-115.229
59917	00	00	00	WTC 113.00 Tower B 10th, 11th and 12th Fls. 730.003 (Addendum No. 2) Telco
59434	00	00	00	Contract Drawings Which Accompany And Form A Part Of These Specifications Bera The General T The World Trade Center - The Port Of new York Authority - Tower B
61216	00	00	00	Asbestos Abatement - #1 WTC, Floors 10 & 11

Bar Code	Date	Subject
62114	00 00 00	Re: Disclosure Of Asbestos Containing Material
62093	00 00 00	Re: Disclosure Of Asbestos As A Potential Hazard
59433	00 00 00	WTC 113.00 Inspector's Daily Narrative
58921	00 00 00	Asbestos Litigation Task Force Report - WTC Documents
64067	00 00 00	Port Of New York Authority Has Invited Informal Proposals For the Furring, lathing and Plastering In T North And South Tower Buildings Of The World Trade Center. (Board Resolutions) [Duplicate]
59390	00 00 00	Handwritten Notes
59766	00 00 00	Inspector's Daily Narrative
59774	04 00 00	World Trade Center - Northeast Plaza Building - Contract Specifications
59656	14 70 01	World Trade Center Fireproofing Test
59505	12 07 06	Daily Narrative (Dec. 7, 1969)
60031	10 05 19	Cafco Weather-Shield and Mark II Coatings
59795	10 70 4	Contract 400.00 Fireproofing Cleaning of Overspray
58918	12 27 66	Observations and Comments on Drawings Submitted by ALCOA for the WTC Curtain Wall
58919	12 27 66	Contract WTC - 420.00
58920	12 28 66	Alcoa Curtain Wall Proposal-Planning & Construction Divison Comments
58923	01 05 67	Award of Contract WTC-400.00 to the Aluminum Company of America
58924	01 12 67	Board Minutes - Contract WTC-400.00 to be Awarded to ALCOA - Board Minutes and Specs
58926	01 16 67	World Trade Center Spray Fireproofing
58927	01 17 67	Curtain Wall
58929	01 18 67	Conference At Division of Building Research
58928	01 18 67	Suggested Revisions & Additions - Testing Procedure - World Trade Center
58931	01 25 67	Re: Review Of ERS Drawings For Proposed Changes And Comments
58930	01 30 67	Ceiling Fire Proofing WTC
58934	01 31 67	The WTC Curtain Wall Contract 400.00 (Fromerly 40.000) Coordination Meeting No. 1

Bar Code	Date	Subject
58935	02 01 67	Draft Of Agency Construction Agreement With Tishman
58937	02 15 67	Battelle Memorial Institute - Stack Effect Study - Window Design Criteria Study
58939	02 27 67	World Trade Center - Comments On Battelle Report Dated 1/25/67
58941	02 28 67	Letter Re: Limpet And Other Fireproofing
58940	02 28 67	World Trade Center Spray Fireproofing
58942	03 07 67	Re: Contract Bid Documents
58944	03 09 67	The World Trade Center - Retention Of Tishman realty & Construction CO. As General Contractor (Board Calendar)
58945	03 10 67	World Trade Center Spray Fireproofing (Memo)
58946	03 23 67	March 22nd Visit to United States Gypsum Research Center in Des Plaines
58947	03 23 67	Contract WTC - 420.00
58951	03 30 67	Re: Request That Expansion Of Services Be Performed Under Contract To Include Supervision of The Foundation Work, Which Previously Was To Be Completed Under Direction Of The Port Authorit
58952	04 01 67	Construction of the WTC - Contract WTC-01.000 Between Tishman Realty & Construction Co. and th Port of New York Authority
58955	04 04 67	Cafco Blaze-Shield for WTC - Having a Resistance to 3,000 feet/minute Air Velocity
58953	04 04 67	Cafco Blaze-Shield for World Trade Center - Having a Resistance to 3,000 per minute air velocity
58957	05 05 67	World Trade Center - Vermiculite Plaster On Exterior Column
58959	05 11 67	Re: WTC - Shop Drawing Procedure
58960	05 18 67	World Trade Center - Project Staff
58961	05 31 67	Re: WTC General Conditions - Cost Distribution
58962	06 01 67	Port Authority
58963	06 02 67	Re: Dates For Testing Of Final Wall pieces Durong November And December
58964	06 04 67	Comments On Contract WTC-400.00 - Curtain Wall Towers A & B
58965	06 06 67	World Trade Center Re: Contract WTC 400.00-Plastering
58967	06 12 67	WTC - Curtain Wall

Bar Code	Date	Subject
58966	06 12 67	WTC-Curtain Wall
58968	07 06 67	Re: WTC-Specifications
58969	07 19 67	WTC Towers, Floor Trusses, Spray-On Fireproofing
58970	07 31 67	World Trade Center Test
58972	08 08 67	Column and Spandrel Fire Proofing Observed at ALCOA Plant
58974	08 08 67	Column and Spandrel Fire Proofing Observed at Alcoa Plant
58973	08 17 67	World Trade Center Truss Spraying by Mono-Kote at Laclede Plant, St. Louis, MS And Cafco Information
58975	09 20 67	Buckslip Re: Cafco Blaze Shield And Mark II With Brochure
58980	09 26 67	Re: Cafco Fireproofing Floor Truss Test
58982	10 04 67	WTC - ALCOA Meeting 10/4/67 10am
58983	10 06 67	Performance Testing on Cafco's Spray-On Fireproofing For Cold Weather Applications
58984	10 16 67	USM research Column Fireproofing Rain Exposure And Weathering Test
58990	10 23 67	World Trade Center - Contract WTC-400.00-Exterior Skin-Preliminary Scheduling Meeting held on October 4, 1967
58989	10 23 67	World Trade Center- Contract WTC-400.00- Exterior Skin- Preliminary Scheduling Meeting Held on Oct. 4, 1967
58987	10 23 67	World Trade Center-Contract WTC 400.00-Exterior Skin-Preliminary Scheduling Meeting Held On 10/4/67
58986	10 23 67	World Trade Center Contract 400.00, Exterior Skin Preliminary Scheduling Meeting Held 10/4/67
58988	10 23 67	World Trade Center - Contract WTC-400.00-Exterior Skin-Preliminary Scheduling Meeting held on October 4, 1967
58991	11 00 67	Inspection And Safety Division - Plans
58992	11 00 67	Contract WTC-02.502 - Heating, Ventilating and Air-Conditioning Tower A, WTC - Book Two
58993	11 09 67	Type of Paint To Be Used On Structural Steel
58994	11 09 67	WTC- Testing Of Fireproofing
58995	11 09 67	World Trade Center - Further Testing of Cafco Fireproofing During Cold and Adverse Weather Conditions

Bar Code	Date			Subject
58997	11	13	67	World Trade Center - Tests Of Cafco
58996	11	13	67	World Trade Center - Tests Of Cafco
58998	11	14	67	Cafco
58999	11	30	67	World Trade Center - Curtain Wall- Meeting at Port Authority 11/29/67
59001	12	19	67	WTC-Cupples Visit - Dec. 14th & 15th
59002	12	20	67	The World Trade Center Visit To Exterior Wall Mock-Up
59003	12	20	67	Contract WTC-400.00, Curtain Wall
59004	01	12	68	WTC - Curtain Wall - Meeting at Port Authority - 1/12/68
59000	01	15	68	Review of Tower Wall Mockup at Cupples Plant, St. Louis, MO, on 12/11/67
59005	01	15	68	World Trade Center Curtain Wall Minutes of Meeting w/ ALCOA
59008	01	29	68	Testing of Cafco Blaze Shield Type D Fire Proofing during successive freeze-thaw cycles.
59007	01	29	68	Bond Strength Test of Spray-On Fire Proofing
59009	01	30	68	WTC - Curtain Wall Mockup Test and Typical Wall at Cupples Plant in St. Louis
59011	01	31	68	WTC-Curtain Wall Mock-up Test in Typical Wall
59010	02	16	68	Test of Cafco Spray-on Fireproofing Conducted by Associated Testing Lab
59012	02	19	68	Curtain Wall - Visit to the Cupples Plant in St. Louis on February 14 and 15.
59013	02	23	68	Fireproof Testing - Curtain Wall - Visit to Test Site at Associated Testing Labs
59014	02	26	68	Adverse Weather Testing of Cafco Fireproofing and Thermal Insulation for the WTC Project
59015	02	26	68	Adverse Weather Testing of Cafco Fireproofing and Thermo Insulation for World Trade Center Projec
59017	03	01	68	Actual Field Test of Cafco Type D Fireproofing and Thermal Insulation at WTC Site in Adverse Weatl Conditions
59016	03	01	68	WTC - Sprayed Steel Mockup
59018	03	01	68	Actual Field Test of Cafco Type D Fireproofing and Thermal Insulation at the WTC Site in Adverse Weather Conditions
59019	03	04	68	WTC - Inspection of Cafco Fireproofing
59022	03	06	68	World Trade Center- Field Test Application Cafco Type-D Fireproofing

Bar Code	Date			Subject
59021	03	06	68	WTC - Field Test Application of Cafco Type D Fireproofing
59020	03	06	68	World Trade Center Field Test Application Cafco Type D Fireproofing
59023	04	16	68	Cafco Material for World Trade Center - Curtain Wall - North and South Towers - Contract WTC-400.(
59027	06	18	68	World Trade Center construction safety plan
59026	06	18	68	The World Trade Center - Spray Fireprofing Spev. In Draft Form
59030	07	00	68	Contract WTC-504.00 - Heating, Ventilating, and Air-Conditioning - Below-Grade - WTC - Book 1
59029	07	00	68	Contract WTC-400.00 - WTC Curtain Wall - North and South Towers
59031	07	00	68	World Trade Center Contract WTC - 504.00 Heating, Ventilating And Air Conditioning Below Grade (Excerpt)
59032	07	01	68	SALES AND APPLICATION MANUAL - CHAPTER I - CAFCO BLAZE SHIELD TYPE D
59034	07	24	68	WTC - Inspection of Fireproofing
59033	07	24	68	World Trade Center - Inspection of Fire Proofing
59379	08	05	68	WTC-400.00 - Approvals - Mario & DiBono Plastering Company
59035	08	09	68	World Trade Center 400.00 - Press And Dies
59036	08	12	68	WTC-400.00 - Erection - Electrical Power Requirements
59037	08	21	68	WTC-400.00 - Meeting with Curtain Wall Contractor to Discuss Elevators, Water Supply, Electrical Power, Shanties, Field Office, Job Storage, and Lobby Area
59397	08	29	68	WTC 400.00 Safety Program Submitted By Alcoa
59039	09	17	68	WTC - Heating, Ventilation, Air-Conditioning - Below-Grade - Contract WTC-504.00 - Board Minutes
59040	10	10	68	World Trade Center, CPD. Job #M72000F, WTC Contract 400.00, Fireproofing Mockup
59041	10	25	68	WTC- Contract 113.00- Fireproofing
59043	10	30	68	Authorization Of Two Supplemental Agreements To Contract WTC - 320.00 Elevators, The WTC Witl The Otis Elevator Co.
59042	10	30	68	Listing Of Some Of The Jobs That Were Completed Durign The 1967-1967 Period, With Names Of Respective General Contractors And Contrct Values
59044	11	00	68	WTC - Contract WTC-120.00 - U.S. Custom House - Book 2 Attention Binder
59045	11	04	68	World Trade Center 400.00 Insulation - Materials Required

Bar Code	Date			Subject
64060	11	04	68	World Trade Center 400.00 Insulation - product approvals
59046	11	08	68	WTC - Contract N.R. 160.003 - Repairs to North River Pier No. 3 - Authorization to Award Short Form Contract
59047	11	09	68	WTC Mock-up in St. Louis
59049	11	15	68	Meeting Minutes Regarding Application And Protection of Sprayed on Fireproofing
59050	11	15	68	Cafco Sample of Fireproofing Material for WTC
64053	11	18	68	Re: Certification That Zonolite Brand Vermiculite Plaster Used at WTC Conforms To The Current And Latest Ed. Of ASTM Standard Specifications [Duplicate]
59051	11	18	68	Re: Certification That Zonolite Brand Vermiculite Plaster Conforms To The Current And Latest Ed. Of ASTM Standard Specifications
59052	11	21	68	WTC 113.00 - Re: Schedule For Spray On FireProofing - Tower A
59053	11	21	68	World Trade Center - WTC 113.00 - Spray On Fireproffing - Tower A, Start Of Contract Availability Dates
64054	11	22	68	WTC - Contract WTC-400.00 - Curtain Wall - North and South Towers - Cover Letter for Contract [Duplicate] and Excerpt
59054	11	22	68	WTC - Contract WTC-400.00 - Curtain Wall - North and South Towers - Cover Letter for Contract
64055	11	27	68	Letter discussing conversation with someone at Laclede Steel concerning fireproofing of the WTC buildings. (Not a PA document)
64056	12	02	68	WTC Fireproofing Contract WTC 113.00 - Contract Availability and Completion Dates [Duplicate]
59056	12	02	68	WTC Fireproofing Contract WTC 113.00 - Contract Availability and Completion Dates
59059	12	13	68	WTC-320.00 - Entrance/Spray On Fireproofing
64057	12	13	68	WTC-320.00 - Entrance/Spray On Fireproofing
59057	12	19	68	Confirmation That The Port Authority Board Of Commsiioners At Its Meeting On November 14, 1968 Spray On Asbestos Fibrous Material On The Bar Joists Of Towers A And B Of WTC
64058	01	17	69	Letter Dated December 13, 1968 - Contract WTC 320.00 - Entrance/Spray-On Fireproofing
59241	01	17	69	Letter Dated December 13, 1968 - Contract WTC 320.00 - Entrance/Spray-On Fireproofing
59244	01	29	69	The World Trade Center North And South Tower Buildings - Spray Fireproofing - Contract WTC 113.(Supplemental Agreement (Committee On Construction)
59245	02	05	69	The World Trade Center - Contrcatt WTC 113.00 - Spray On Fire Proofing North And South Towers

Bar Code	Date			Subject
64059	02	07	69	The World Trade Center Elevator Door Frames [Duplicate]
59247	02	07	69	The World Trade Center Elevator Door Frames
59246	02	11	69	World Trade Center Towers A And B Spray On Fireproofing
59254	02	13	69	World Trade Center - Contract WTC 113.00 - Spray On Fireproofing North And South Towers
59248	02	17	69	WTC - laminated gypsum plank
59249	02	18	69	World Trade Center - Contract WTC 113.00 - Spray On Fireproofing North And South Towers - Comments
59250	02	20	69	The World Trade Center Contract WTC 113.00 Spray On Fireproofing North & South Towers
59253	02	24	69	World Trade Center 400.00 Approvals
59255	02	24	69	World Trade Center 400.00 Approvals
64646	02	26	69	Re: status Of memo - 11/20/68 - Milano To Schwartzman
59257	02	26	69	World Trade Center - Contract WTc 113.00 - Spray On Fire Proofing North And South Towers
59256	02	26	69	World Trade Center - Contract WTC 113.00 - Spray On Fire Proofing North And South Towers
64061	02	27	69	Contracts WTC 320.00 And WTC 113.00 - Elevator Entrance/Spray On Fireproofing
59259	02	27	69	Contracts WTC 320.00 And WTC 113.00 - Elevator Entrance/Spray On Fireproofing
59258	02	27	69	Contracts WTC 320.00 and WTC-113.00 - Elevator Entrance/ Spray- On Fireproofing
59252	02	28	69	World Trade Center Core Wall Construction
59262	03	04	69	WTC-400.00 - Samples
59265	03	10	69	The World Trade Cenetr - Contract WTC 113.00 Spray On Fireproofing Towers A And B
59264	03	10	69	World Trade Center 400.00 Temporary Facilities
59267	03	14	69	Start Of Acutal Spraying On World Trade Center
59269	03	17	69	World Trade Center - Contract WTC 113.00 - Spray On Fireproofing Towers A & B
59268	03	17	69	World Trade Center - Contract WTC 113.00 Spray On Fireproofing Towers A& B
59270	03	17	69	The World Trade Center Contract WTC113.00, Spray-On Fireproofing, North and South Towers (Excerpt From Specification For Spray On)

Bar Code	Date			Subject
59284	03	17	69	The World Trade Center - Contact WTC-113.00-Spray-on Fire Proofing North and South Towers (Excerpt From Specifications)
59276	03	24	69	World Trade Center - Contract WTC 113.00 - Spray On Fireproofing - North And South Towers - Lett Agreement With Mario & DiBono
59274	03	24	69	World Trade Center - Contract WTC 113.00 - Spray On Fireproofing - Nothr And South Towers - Lett Agreement With Mario & DiBono
59277	03	24	69	World Trade Center - Contract WTC 113.00 - Spray On Fireproofing - North And South Towers - Lett Agreement With Mario & DiBono
59280	03	25	69	WTC Re: Safety Problem Noted In Koch's Work
59283	03	26	69	World Trade Center - Contract WTC 113.00- Spray On Fireproofing
59285	03	27	69	World Trade Center - Contract WTC 113.00 - Spray on fireproofing - Towers A & B (Equal Employme Opportunities)
59286	03	28	69	World Trade Center - Contract WTC 113.0 - Spray On Fireproofing - Towers A & B (Committee On Constrution Reports)
59287	04	03	69	World Trade center - Contract WTC 113.00 - Spray On Fireproofing North And South Towers
64645	04	09	69	Re: Status Of memo - 11/20/68 - Milano To Schwartzman
59289	04	09	69	WTC - Status Of memo - 11/20/68 - Milano To Schwartzman
59295	04	16	69	Contract WTC 400.00 Curtain Wall Towers A & B - Approved Vendors
59291	04	16	69	Contract WTC 400.00, Curtain Wall Tower A and B - Approved Vendors
59293	04	16	69	World Trade Center 400.00 Curtain Wall, Tower A and B - Approved Vendors
59292	04	16	69	Contract WTC-400.00 Curtain Wall Tower A & B - Approved Vendors
59294	04	16	69	Contract WTC 400.00 Curtain Wall Tower A & B - Approved Vendors
64066	04	16	69	Contract WTC 400.00 Curtain Wall Tower A&B vendor approvals [Duplicate]
59301	04	30	69	Award of Contract WTC-116.00 to Mario & DiBono Plastering Company Committee on Construction
59308	05	14	69	World Trade Center - New York City Building Code
59317	05	21	69	World Trade Center - Fireproofing Below Grade - Tower A
59321	05	21	69	WTC - Cafco Blaze Shield Type D
59320	05	23	69	World Trade Center - North And South Tower Buildings - Spray On Fireproofing Contract WTC 113.00 - Supplement

Bar Code	Date	Subject
59322	05 26 69	WTC - Cafco Blaze - Shield Type D
59324	05 27 69	WTC - Committee On Construction
59325	05 28 69	World Trade Center - Conract WTC 113.00 - Spray On Fire Proofing Towers A & B - Preliminary CPM Network (Construction Committee)
59335	06 11 69	WTC- Abstract Of Job meeting - 6/11/1969
64071	06 12 69	World Trade Center - Contract WTC 113.00 - Change 533.020 - Fireproofing (Duplicate)
59338	06 12 69	World Trade Center - Contract WTC 113.00 - Change 533.020 - Fireproofing
59339	06 16 69	WTC - Samples Of Cafco Blaze Sheild Type D
59342	06 20 69	World Trade Center - Contract WTC 113.00 - Spray On Fireproofing - Towers A& B - Start Of Work
59346	06 25 69	WTC-113.00 - Spray-on Fireproofing - Approval of Fireproofing to be Used - Question On Mark III
59345	06 25 69	World Trade Center, Contract 113.00, Spray-On Fireproofing - Question On Mark III
59358	07 09 69	World Trade Center NYC Building Code Fire Rating
59356	07 09 69	WTC - Abstract Of Job Meeting - July 9, 1969
59362	07 15 69	Contract WTC 113.00 - Spray On Fire Proofing - Specification Discrepancy
59361	07 18 69	World Trade Center - Contrcat WTC 113.00 Spray On Fireproofing - Below Grade
59368	07 23 69	Re: The Use Of Cafco Application With Stipulations - Telco
59365	07 23 69	Re: The use Of Cafco Application With Stipulations - Telco
59377	08 01 69	WTC 113.00, Spray-On Fireproofing - Question On Mark II
59378	08 04 69	WTC-113.00 - Spray-on Fireproofing - Mark III misprint
59384	08 14 69	WTC 113.00, Spray-on Fireproofing Cafo Sample With Mark III Approved
59383	08 15 69	WTC 113.00 Daily Narratives (8/69 - 8/70 Excerpts)
59388	08 20 69	Abstract of Job Meeting - August 20, 1969
59391	08 22 69	World Trade Center - Contract WTC 113.00 - Spray On Fireproofing - Sub Grade Area - Supplemental Agreement #2
59373	08 27 69	Inspector's Daily Narrative - Contract No. 113.00 - Contractor Mario & DiBono
59396	08 28 69	Spray On Fire Protection Operation - WTC

Bar Code	Date	Subject
59406	09 01 69	World Trade Center - Spray On Fireproofing
59327	09 01 69	Inspection and safety division operation services dept.' Evaluation of World Trade Center constructio safety program for the period 06/01/-09/01/69
59403	09 05 69	World Trade Center - Application Of Asbestos Fireproofing
59402	09 05 69	World Trade Center Application of Asbestos Fireproofing - Asbestos Dust
59407	09 12 69	WTC Inspector's Daily Narrative Contract No. 113.00 - DiBono, Mario E
59405	09 12 69	Safety Program For Mario And DiBono
59412	09 15 69	World Trade Center Spray-on Fireproofing - Dr. Selikoff And City Concerns
59415	09 15 69	Re: Fireproofing Thickness' To be Sprayed On Steel
59411	09 15 69	World Trade Center - Spray-on Fireproofing - Dr. Selikoff And City Concerns
59413	09 15 69	World Trade Center - Spray On Fireproofing - Dr. Selikoff And City Concerns
59414	09 15 69	World Trade Center - Spray On Fireproofing - Dr. Selikoff And City Concerns
59410	09 15 69	WTC - Spray On Fireproofing - Dr. Selikoff And City Concerns
59419	09 19 69	Inspector's Daily Narrative - Contract No. 113.00 - Contractor DiBono Mario E. Plastering Company
59418	09 19 69	WTC-113.00-Protection against health hazards due to spray fireproofing operation.
59428	09 22 69	Re: Cleaning Steel
59421	09 24 69	WTC-400.00 Fireproofing - Spraying the North Elevation Between the 7th and 9th Floors
59422	09 24 69	Truckload Delivery to World Trade Center on 9/19/69
59431	09 24 69	Truckload Delivery To World Trade Center - Sept. 19, 1969
59429	09 24 69	WTC Planning And Construction Division Job, Contract Or Change Number Request
59430	09 25 69	Cleaning Of Steel Prior To Fireproofing
59426	09 26 69	WTC-113.00 - Spray-On Fire Proofing-Thickness to be sprayed on steel.
59427	09 26 69	WTC-400.00 - Spray Fireproofing 7th Floor Perimeter Tower A
59425	09 26 69	WTC 113.00 Cleaning Of Struct. Steel
59423	09 29 69	WTC Contract Change Request No. 730.003 - Addendum No. 1 - WTC-113.00 - Telco Area

Bar Code	Date			Subject
64079	09	29	69	WTC Contract Change Request No. 730.003 - Addendum No. 1 - WTC-113.00 - Telco Area - Cafco I and Mark II
59435	09	29	69	Contract Change Request - WTC 113.00 (Telco Floors)
59439	10	00	69	Inspectors Daily Narrative WTC 113.00 Mario & DiBono October 1-2 1969
59445	10	01	69	Abstract Of Job Meeting - October 1, 1969
59438	10	01	69	Re: Exterior Colums That Nust be Insulated To Maintain the Correct Steel Temperature.
59442	10	01	69	Request for Quote to Apply Spray-on Fireproofing for Floors 9-12, Inclusive - WTC 113.00 (Telco Flo
64070	10	01	69	Request for Quote to Apply Spray-on Fireproofing for Floors 9-12, Inclusive - WTC 113.00
59444	10	01	69	World Trade Center - Contract WTC 113.00 - Mario & DiBono - Spray On Fireproofing - Trade Payme Breakdown
59446	10	02	69	World Trade Center - Contract WTC 113.00 - Spary On Fireproofing - Thickness - Memo M Gerstmar To F Wemeke Dated 9/26/69 And Mario & DiBono To M. Gerstman Dated 9/15/69 And 9/18/69
59447	10	03	69	Inspector's Daily Narrative - WTC 113.00 October 3 - 4, 1969
59448	10	04	69	Stop Order- 7th Floor Tower A - Spraying of Exterior Columns on the 7th Floor, Mechanical Equipmer Room
59449	10	06	69	WTC-113.00 - Spray Fireproofing w/o Canvas Enclosure - Health Hazard
59450	10	06	69	Inspector's daily narratives of Mario & DiBono's work under Contract WTC-113.00 October 6-9, 1969
59452	10	07	69	World Trade Center - WTC-110.00 - Request To Substitute Cafco For Rigid Installation Under 9th Flc Slab
59451	10	07	69	World Trade Center - WTC-110.00 - Request To Substitute Cafco For Rigid Installation Under 9th Flc Slab
59455	10	08	69	World Trade Center - Contrcat WTC 113.00 - Spray On Fireproofing Reference No. 500.827- Scrapin Steel
59453	10	08	69	Inspector's Daily Narrative - WTC 113.00 October 8-11, 1969
59454	10	08	69	World Trade Center Insulation - DiBono Spryas Without Protection
59456	10	09	69	WTC Contract 113.00 Spray On Fireproofing Tower A - Cleaning Steel
59459	10	10	69	Buget Estimate Spray On Fireproofing Areas Tower A & B Colums
59458	10	10	69	World Trade Center / Tower A & B Heating, Ventilating & Air Conditioning Contract No. WTC 502.00 Mario & DiBono Should Protect The Work Of Mechanical Trades

Bar Code	Date			Subject
59465	10	14	69	World Trade Center - Spray On Fireproofing Contract WTC 113.00 - Tishman Position On Preparing Steel
59462	10	14	69	WTC-113.00, WTC-502.00 - Damage to HVAC Work Due to Spray Fireproofing
59466	10	14	69	Contract WTC 113.00 Suppl #2 - Cost Estimate Transmittal
59460	10	14	69	World Trade Center - Contract WTC 113.00 - Spray On Fireproofing - Tower B - Fifth Supplemental Agreement - (Telco Floors) Agreement With Mario & DiBono
59463	10	14	69	Cleaning Structural Steel - WTC 113.00 - Ch. #500.827
59461	10	14	69	Inspector's Daily Narrative - WTC 113.00 - October 14-17, 1969
59464	10	14	69	World Trade Center - Spray On Fireproofing Contract WTC 113.00 - Tishman Position On Preparing Steel
59467	10	15	69	WTC - WTC-400.00 - ALCOA Curtain Wall - North and South Towers - 7th Floor Spray-on Fireproofing - Fireproofing Under Requried Thickness
59468	10	20	69	Inspector's Daily Narrative - WTC 113.00 - October 20, 1969
59469	10	21	69	World Trade Center - Spray On Fireproofing Budget
59472	10	27	69	WTC-400.00 - Insufficient Thickness of Sprayed Fireproofing
59476	10	29	69	The World Trade Center - Contract WTC400 00 - ALCOA Curtain Wall - Towers A & B - Inspection of Spray-on insulation.- Insufficient Thickness
59475	10	30	69	Re: Answer To TRCC Letter
59477	10	30	69	The World Trade Center - Contract WTC113.00 - Spray-On Fireproofing-Towers A & B - Insufficient Thickness
59478	11	01	69	Inspector's Daily Narrative - Contract 113.00 Contractor DiBono
59481	11	03	69	WTC 1113.00 Sub- Grade Columns With Spray On Fireproofing Exclusive Of Tower Columns - Insufficient Thickness
59482	11	05	69	WTC-400.00 - Insufficient Thickness of Sprayed Fireproofing - On Exterior Columns
59483	11	07	69	Insulation - Carpentry WTC-110.00 - Towers and Below-Grade - Star-Circle's Request to Substitute Cafco Spray-on Fireproofing in Lieu of 1 Styrofoam Insulation on Mechanical Equipment Floor Ceiling
59485	11	12	69	WTC-400.00 - Insulation - Fireproofing - Response to Complaints About Insufficient Thickness (not a PA document)
64647	11	20	69	Re: New York Telephone
59493	11	21	69	Handwritten Noted Re: WTC Per AAB

Bar Code	Date			Subject
64080	11	24	69	World Trade Center (not a PA document)
59494	11	24	69	World Trade Center (not a PA document)
59497	11	25	69	Re: WTC progress (not a PA document)
59498	11	25	69	Defnedant's Exhibit USMP-165
59499	12	02	69	WTC-113.00 (Telco Area) - Change No. 730.003 - Addendum No. 1
59501	12	02	69	WTC 113.00 (Telco Area) Change No. 730.0036 Addendum No.1
64081	12	02	69	First Supplemental Agreement To Contract WTC-113.00 (Conformed copy)
59500	12	02	69	First Supplemental Agreement to contract WTC-113.00
59502	12	02	69	First Supplemental Agreement to Contract WTC-113.00, Spray-on Fireproofing, North and South Tow
59504	12	04	69	WTC-400.00 - Progress (Behind Schedule)
59503	12	04	69	WTC-400.00 - Fireproofing - Change Orders
59506	12	08	69	World Trade Center - North And South Tower Buildings - Spray Fireproofing - Contract WTC 113.00-Supplement 2 (Draft Board Resolution) (Excerpt)
64082	12	08	69	World Trade Center - North And South Tower Buildings - Spray Fireproofing - Contrcat WTC 113.00-Supplement 2
59508	12	10	69	World Trade Center 400.00 Fireproofing - Insulation (Vermiculite Cafco Spraying At Below Freezing)
59509	12	11	69	Last Shipment Of Special Type D To World Trade Center (part of 59509 not a PA document)
64084	12	11	69	Last Shipment Of Special Typ D To World Trade Center (not a PA document) (lousy product)
59511	12	11	69	Index - WTC - Elevators And Escalators - Contract WTC 320.00 - Supplements 1 And 2 Etc. (Board Resolution; not a PA document)
59512	12	14	69	Material fall Off WTC (not a PA document)
59513	12	15	69	Material Falloff - WTC Site (not a PA document)
59515	12	15	69	Cost Estimate for Fireproofing the Trusses of the Telco Floors of Tower B
59514	12	15	69	WTC 113.00 Spray on Fireproofing Blaze Shield D Type A Overspray For Tower B - (Telco)
59516	12	16	69	TRCC Foremen's Meeting - 12/16/69 Tower A
59517	12	17	69	World Trade Center - Contract WTC 113.00 Spray On Fireproofing - North And South Towers First Supplement Agreement

Bar Code	Date			Subject
59519	12	18	69	Re: Wash Out On 10th and 11th Floors Due to Inclement Weather On December 14th
59520	12	19	69	WTC-400.00 - Omission of Fireproofing at Damping Unit Supports
59521	12	22	69	Heavy Rain Washout (Of Fireproofing)
59522	12	23	69	World Trade Center - Contract WTC 113.00 - Spray On Fireproofing - North And south Towers - First Supplemental Agreement (Executed)
59424	12	25	69	The World Trade Center - Contract 113.00 - Spray on fireproofing - Towers A And B - Contractor Clai For Cleaning Steel Prior to Fireproofing
59523	12	29	69	WTC 110.00 - Carpentry - Request for Substitution of Insulating Materials at MERs
59529	12	30	69	Re: Minimum Thickness Of Fire Proofing Material Used in The Various Column Protection Designs Shown In our Building Materials List
59527	12	30	69	Inspection of wash out on north elevation of 13 Floor due to heavy snow/rain.
59526	12	30	69	Re: 12/29/1969 Spray on Fireproofing Could Not Be Continued Because Of Frozen Water Lines - Contract # 400.00
59532	12	30	69	Addendum No. 2 Prospective Bidders On Contract WTC - 533.00 - Mirrors - Towers A And B And Below Grade And Northeast Plaza Building
59525	12	30	69	WTC 113.00 Spray On Fireproofing 730.003 Add. #1 (Telco)
59530	12	30	69	Cafco Washout - WTC (not a PA document)
59528	12	30	69	WTC 400.00 - Progress (behind schedules)
59531	12	30	69	World Trade Center WTC-110.00 (Substitution Of Cafco For Styrofoam)
59533	12	30	69	Re: 12/5/1969 Conference Discussing Safety Aspects of Mineral Spray Fireproofing In Construction
59534	12	31	69	Re: Two More Canvass' Damaged Due to Koch's Welding
59649	00	09	70	Cost Estimate Transmittal Contact WTC 113.00; WTC-Telco
59640	01	00	70	Monthly Weather Analysis - Cafco
59641	01	02	70	WTC 110.00 - Carpentry - Insulation - Cafco In Lien Of Styrofoam
59646	01	07	70	World Trade Center - Contract WTC 533.00 - Mirrors - Towers A And B And Below Grade And Northeast Plaza Building - Addendum No. 2
59648	01	08	70	World Trade Center - Contract WTC 113.00 - Spray On Fireproofing - North And South Towers - First Supplement Agreement
59647	01	08	70	WTC - Contract WTC-400.00 - Interference of Fireproofing on Exterior Wall Columns with Damping Unit Connection

Bar Code	Date			Subject
59651	01	12	70	WTC-CPD-AB71000 - Schedules
64642	01	13	70	World Trade Center - Contract WTC 110.00 Carpentary Substitution Of Insulation
59653	01	13	70	World Trade Center -WTC110.00 - Carpentry - Towers A & B and Below Grade - Change Number 500.145 - Substitution of Insulation (Mark III an Error)
59654	01	14	70	WTC-110.00 - Carpentry- Insulation Substitution Of Cafco For Styrofoam
59655	01	14	70	World Trade Center Fireproofing Test
59657	01	15	70	World Trade Center - Contract WTC 113.00 - Supplemental Agreement No. - Fireproofing - Below Grade - Completiondates
59660	01	19	70	Completion Dates - Supplemental Agreement No. 2 - WTC 113.00 Spray On Fireproofing And Acoustical Treatment - Below Grade
59662	01	20	70	Re: Response From Joseph Ferro In regard To Spray On Fireproofing; Response
59659	01	20	70	Daily Narratives For January 1970
59665	01	21	70	World Trade Center - Contract WTC 113.00 - Spray On Fireproofing And Acoustical Treatment - Belo Grade
59664	01	21	70	Contract WTC-400.00 - Column and Spandrel Fireproofing Thickness
59666	01	23	70	Telco Fireproofing
59667	01	23	70	WTC-110.00 - Insulation Substitution With Cafco And Mark II
64643	01	23	70	WTC 110.00 Insulation Substitution
64644	01	23	70	Re: Back Up Info For MPL's
59668	01	23	70	WTC-400.00 - ALCOA's Lack of Progress in Curtain Wall Installation on Tower A
64649	01	26	70	Weekly Report To The Commissioners From The Executive Director For The Period Ending January 1970
59671	01	27	70	Second Supplemental Agreement to contract WTC-113.00 (Executed Copy)
59669	01	27	70	World Trade Center Contract WTC113.00, Spray-On Fireproofing, North and South Towers.(Conformed Copy)
59670	01	27	70	WTC-400.00 - Insulation - Fireproofing
64648	01	27	70	Secnd Supplemental Agreement To Contract WTC 113.00
59672	01	28	70	WTC-CPD-AB7 1,000-Insulation Performance By Mario & DiBono

Bar Code	Date			Subject
64652	02	02	70	WTC-110.00 - Carpentry - Insulation Substitution at MER Floors of Cafco in lieu of styrofoam
59677	02	02	70	WTC-110.00 - Carpentry - Insulation Substitution at MER Floors (Cafco And Mark II For Styrofoam)
64651	02	02	70	WTC 110.00-Carpentry-Insulation Substitution at MER Floors of Cafco in lieu of styrofoam
64650	02	02	70	Weekly Report To The Commissioners From The Executive Director For The period Ending February 1970
59679	02	04	70	Re: World Trade Center Curtain Wall
59676	02	04	70	Daily Log 2/6/1970
59680	02	06	70	World Trade Center 400.00 - Temporary Facilities - Tower A - Mario & DiBono Washout
64655	02	10	70	WTC-110.00 - Carpentry - Substitution of Cafco for Styrofoam
59682	02	10	70	World Trade Center (not a PA document)
59685	02	10	70	World Trade Center - Contract WTC113.00 - Spray-On Fireproofing -North & South Towers- Second Supplemental Agreement
59684	02	10	70	WTC-400.00 - Fireproofing - Insulation - Rain Damage - Tower A - 2/10/70
59683	02	10	70	WTC-110.000- Carpentry - Substitution Of Cafco And Mark II For Styrofoam)
64654	02	10	70	World Trade Center - Contract WTC113.00 - Spray-On Fireproofing -North & South Towers- Second Supplemental Agreement-Conformed
59687	02	10	70	World Trade Center - Contract WTC113.00 - Spray-On Fireproofing -North & South Towers- Second Supplemental Agreement
59686	02	10	70	Washout Due To Heavy Rain (2/10?1970)
59688	02	11	70	Contracts 113.00 and 400.00 - Removal of Cafco
59691	02	11	70	Inspector's Daily Narrative - WTC 113.00 (Feb. 1970)
59690	02	12	70	Curtain Wall Progress - Alcoa
59696	02	16	70	Re: Severe Icy Conditions Making Hazardous Working Conditions
59695	02	16	70	WTC 400.00 curtain wall - manufacture and installation - 02/12/70 meeting.
59698	02	17	70	Inspector's Daily Narrative WTC 113 2/17/1970
59697	02	18	70	Notes for TRCC job meeting-2/18/70-WTC 400.00-curtain wall-Tower A.
59700	02	18	70	WTC - Mario & Di Bono Correspondence

Bar Code	Date			Subject
59701	02	19	70	Alcoa Research Assistance On Type D Re: WTC Project (not a PA document)
59702	02	19	70	World Trade Center 400.00-site conditions- water damage to fireproofing.
64657	02	19	70	Alcoa Research Assistance On Type D Re: WTC Project (not a PA document)
59704	02	19	70	Inspector's Daily Narrative - WTC 113 (Feb. 1970)
59703	02	19	70	Handwritten Notes Re: WTC (not a PA document)
59706	02	20	70	Contract 400.00 - Breakdown Of Idle-Salary Men
64659	02	24	70	WTC 400.00-follow up on curtain wall problems since meeting of 2/12/70
59709	02	24	70	WTC 400.00-follow up on curtain wall problems since meeting of 2/12/70
59708	02	24	70	WTC-110.00 - Carpentry - Insulation at MERs - Substitution of Cafco for Styrofoam
59710	02	25	70	WTC 400.00-installation -fireproofing-temporary facilities-temporary heat.
59711	02	25	70	WTC 400.00--Removal of Cafco
64660	02	25	70	WTC 400.00-installation -fireproofing-temporary facilities-temporary heat.
59713	02	26	70	WTC-110.00 - Insulation of MERs - Substitution of Cafco for Styrofoam
59714	02	27	70	Inspector's Daily Narrative Concerning the Work of Mario & DiBono Plastering Co. Under Contract WTC-113.00 - 2/27/1970
59715	02	27	70	World Trade Center - Curtain Wall - Northeast Flara Building
64661	03	03	70	World Trade Center - Curtain Wall
59716	03	03	70	WTC - curtain wall - exterior fireproofing start date.
59717	03	03	70	Inspector's Daily Narrative WTC 113 March 1970
59720	03	10	70	WTC 400.00 - fireproofing - 13th floor, Tower A.
59721	03	11	70	Progress meeting with ALCOA-WTC 400.00- curtain wall installation on Tower A.
59723	03	12	70	World Trade Center Contract 113.00
59722	03	12	70	World Trade Center - Contracts WTC 113.00 & WTC 400.00 - Curtain Wall - Tower A
59725	03	13	70	WTC 400.00-curtain wall status-comparison of curtain wall progress on 02/12/70 with that on 03/13/7
60740	03	13	70	Tenant Alteration Application Process - World Trade Center

Bar Code	Date	Subject
59726	03 16 70	WTC 400.00-fireproofing Tower A under winter conditions.
59727	03 17 70	WTC 400.00-curtain wall progress.
59728	03 17 70	WTC 400.00 Curtain Wall
59732	03 19 70	WTC - ALCOA
59735	03 20 70	World Trade Center - Spray On Fireproofing
59734	03 20 70	World Trade Center-Spray on fireproofing - Tishman Letter To Dr. Schkoff To Set Up Meeting
59739	03 23 70	Re: WTC - US Mineral letter on physical Products Mark II Coating
64666	03 23 70	Truss Fireproofing, Floors 11, 12 and 13 - Tower B, World rade Center
59738	03 23 70	World Trade Center 400.00 Insulation Re: Thickness Of Cafco
59737	03 23 70	WTC 400.00 - spray-on material on Peripheral Riser Piping
59741	03 24 70	Field Inspection -Curtain Wall - Contract WTC400.00 Inspection
59740	03 24 70	World Trade Center-Spray on fireproofing- Meeting with Selikoff
64665	03 24 70	Telco Fireproofing - Tower B
59744	03 25 70	New York Telephone Co. - Spray-On -fireproofing Of Trusses - Tower B
59743	03 25 70	New York Telephone Co. - Spray-On -fireproofing Of Trusses - Tower B
59748	03 25 70	World Trade Center - North & South Tower Buildings - Spray On Fireproofing - Contract WTC 113.00 Supplement 3 - Minutes Of Board And Committee On Construction
64663	03 25 70	WTC - North and South Tower Buildings - spray-on fireproofing - contract WTC-113.00 - supplement 3 - NE Plaza building. (Minutes Of Board committee On Construction)
59742	03 25 70	Telco Floors
59746	03 25 70	World Trade Center Contract 113.00 - Mario dibono Plastering Co. Spray On Fireproofing - Tower A & B - Inspection - Cafco Thickness
64667	03 26 70	WTC 400.00-Spray-On Fireproofing Cafco DX
59749	03 26 70	WTC-400.00-Spray-on Fire Proofing - Cafco Type D And DX
59750	03 28 70	Field Inspection-World Trade Center Curtain Wall
64668	03 30 70	World Trade Center - Alcoa - Fireproofing

Bar Code	Date	Subject
59753	03 30 70	Inspector's Daily Narrative WTC 113 March 30-31, 1970
59751	03 30 70	World Trade Center - Alcoa - Fireproofing Re: Possible Use OF Venco Fireproofing
59754	03 31 70	WTC Buildings Ref: Cafco Fire-Proof Insulation (Alcoa Research Lab) Re; Cafco Adhesion
59129	04 00 70	List of Work Orders Not Returned from 4/70 to 1/71
59756	04 01 70	Telephone inquiry from Mrs. Doris Planz re: Asbestos Fireproofing at WTC
59759	04 02 70	Condition Created By Improper Spraying Of Asbestos Fire Proofing Material - Tower A
59761	04 02 70	WTC - Asbestos Meeting E.P.A. - April 1, 1970 - with Mt. Sinai
59764	04 02 70	WTC - Asbestos Meeting E.P.A. - April 1, 1970 With Mt. Sinai
59762	04 02 70	WTC - Asbestos Meeting E.P.A. - April 1, 1970 - with Mt. Sinai
59758	04 02 70	WTC/New York N Y Refrigeration Plant/Mechanical Installation Contract No. WTTC 503.00 - Lost Ti Caused By Mario & DiBono
59760	04 02 70	Condition Created By Improper Spraying Of Asbestos Fire Proofing Material - Tower A
59757	04 02 70	World Trade Center - WTC-110.00- Insulation - Cafco And Mark II
64653	04 02 70	World Trade Center - Curtain Wall
59768	04 03 70	World Trade Center Spray-on Fireproofing DiBono Letter To N.Y.C. Re: Spray Procedures
59772	04 06 70	World Trade Center - contract WTC 400.00 - ALCOA - fireproofing - decision to strip fireproofing.
59773	04 06 70	World Trade Center - Contract WTC-110.00 Insulation Re: substituting Cafco And Mark II For Styrofo
59775	04 07 70	World Trace Center - contract WTC-400 00 - curtain wall - north and south towers - ALCOA's Quality Control Program.
59777	04 07 70	WTC 400.00 WTC 503.00 Falling Fireproofing
59776	04 07 70	Telco Fireproofing, Tower B
59780	04 08 70	Monti Letter To Dr. Selikoff
59781	04 08 70	Selikoff's assistance re: the installation of spray on fireproofing
59788	04 09 70	Re: World Trade Center - Alcoa research Lab re: Cafco Test
59784	04 09 70	World Trade Center - North & South Tower Buildings - Spray On Fireproofing - Contract WTC 113 00 Supplement 3 - Board Calendar

Bar Code	Date	Subject
64674	04 09 70	World Trade Center - North & South Tower Buildings - Spray On Fireproofing - Contrcat WTC 113.00 Supplement 3 (Board Minutes)
64673	04 09 70	Cafco Bond Seal Information
59783	04 09 70	WTC - north and south tower buildings - fireproofing - contract WTC-113.00 - Supplement Three - board minutes - Northeast Plaza Bldg
59789	04 09 70	World Trade Center - contract WTC-100.00 - insulation - use of Cafco in place of Styrofoam on the underside of the 41st and 43rd floor slabs.
59786	04 09 70	World Trade Center Contract WTC-110.00 Insulation - Substitution of Cafco For Styrofoam
59791	04 10 70	Contract 113.00, Fireproofing and Cleaning of Overspray
59794	04 10 70	Contract 400.00 - Fire Proofing - Cleaning of Over-Spray
59792	04 10 70	WTC 400.00-Spray-on Fire Proofing
59793	04 10 70	World Trade Center - Contract 113.00_ Mario DiBono Plastering - Spray On Fireproofing - Tower A Inspection
59809	04 13 70	World Trade Center - Telco - Fireproofing
59808	04 13 70	World Trade Center - Telco - Fireproofing
59806	04 13 70	WTC 113.00 Spray On Fireproofing Re: Tarpauline
59802	04 13 70	World Trade Center - TELCO - fireproofing
59803	04 13 70	WTC 113.00 - spray-on fireproofing - spraying without proper safeguards
59804	04 13 70	WTC - Telco - Fireproofing
59810	04 14 70	WTC 113.00 - Cleanup - Tower A
59812	04 14 70	World Trade Center WTC 400.00
64676	04 14 70	Tozzoli Letters Re: Asbestos Hazard
59818	04 15 70	Re: Rules Relating To Spray On Asbestos Materials
59814	04 15 70	WTC Spray Fireproofing Re: Mt. Sinai
59827	04 16 70	WTC Under Construction - Letter From Dr. Selikoff
59826	04 16 70	Re: Buildings Under Construction Such As WTC - Letter From Dr. Selikoff
59829	04 17 70	World Trade Center - Contract WTC 110.00 - Insulation - Substitution Of Cafco For Styrofoam

Bar Code	Date			Subject
64677	04	22	70	Information on Cafco CF Column Test (Not A PA Document)
59833	04	22	70	World Trade Center - contract 400.00 - asbestos-free Cafco type D
59836	04	22	70	World Trade Center Contract 400.00 - Asbestos Free Cafco Type D
59839	04	23	70	World Trade Center Contract 400.00
59838	04	23	70	World Trade Center contract 400.00 - use of asbestos-free fireproofing material in lieu of the asbesto: containing material.
59842	04	24	70	World Trade Center Contract WTC400.00, Approval of Repair Procedures for Seal Welds
59841	04	24	70	Fire Resistance Evaluation Of Cafco CF Type "D" vs Cafco Type "D"
59848	04	27	70	The World Trade Center - Contract WTC-400.00 Re: Asbestos-Free Cafco
59844	04	27	70	World Trade Center Fireproofing - Monokote cannot be used
59845	04	27	70	World Trade Center - Fireproofing - Monokote Cannot Be Used
59849	04	27	70	World Trade Center Contract WTC400.00 Re: Asbestos - Free Cafco
64678	04	27	70	World Trade Center - Fireproofing - Monokote not suitable
59847	04	27	70	Spray on fireproofing-Air samples - WTC - Mt. Sinai
64679	04	29	70	U.S. Mineral Products' development of a possible substitute for asbestos-containing spray insulation. (Not A PA Document)
59854	04	29	70	Status Of Outstanding Changes - WTC 113.00 Contractor Spray On Fireproofing Mario & Dibono's
59852	04	29	70	Non Asbestos Containing Mineral Wool Spray Material On The World Trade Center - Letter From Mt Sinai
64680	04	30	70	Dynatech K Factor Test Report - Cafco Without Asbestos
59866	05	01	70	World Trade Center Contract 400.00 Insulation - Request Approval Of Cafco CF
59865	05	01	70	World Trade Center 400.00 Insulation - Request Approval Of Cafco CF
59864	05	01	70	WTC 400.00 Monokote Cannot Be Considered
59861	05	01	70	WTC 400.00 - Mono-Kote Cannot Be Considered
59869	05	04	70	World Trade Center - Contract WTC 113.00 - Mario & DiBono Status Of Change Numbers
59867	05	04	70	World Trade center - Building Standard Colors - Floors, Walls, Hollow Metal Doors (VAT)

Bar Code	Date			Subject
64681	05	05	70	Physical test results of Cafco Blaze Shield, Type D - CF - cafco Without Asbestos
64682	05	06	70	Rickles's April 29, 1970 letter concerning Cafco, C/F Fibers - Cafco Without Asbestos
59871	05	06	70	Re: CAFCO C?F Fobers And Appreciate Your Compliments And Encourgement For Developments C Asbestos - Free Products
59876	05	08	70	World Trade Center - Contract WTC-400.00 - curtain walls - north and south towers - substitution of a non asbestos material. Additional Costs For Non Asbestos Cafco
59875	05	08	70	*World Trade Center Contract WTC400.00, Curtain Wall, North and South Towers - Additional Costs* For Non-Asbestos Cafco
59873	05	08	70	World Trade Center Shipment Of 1600 Bags Type D C/F Material On Monday, May 4, 1970 (not a PA document)
59877	05	11	70	Contract Change Request No. 730.003 - Addendum No. 2 - WTC-113.00 - Fireproofing of the 10th, 11th and 12th Floors of Tower B - Telco Test Of Cafco Cf And Mark II
59878	05	11	70	World Trade Center - Construction Division Status Report No. 46 - For the Period Ending April 30, 19
59879	05	11	70	World Trade Center - Contract WTC 115.00 - Approved Resilient Floor Tile And Vinyl Base (VAT)
59886	05	12	70	World Trade Ctr. 400.00 Insulation Use Of Adhesive before Applying Cafco
59880	05	13	70	Use Of Bond Seal At The World Trade Center (not a PA document)
59881	05	14	70	World Trade Center - Substitution Non Asbestos Cafco
59895	05	15	70	The World Trade Center - Spray Fire Proofing - Contracts WTC400.00, WTC113.00, WTC120.00 - Monti Memo Re: Switch to Non Asbestos Cafco
59897	05	15	70	World Trade Center WTC400.00, Insulation - World Trade Center WTC400.00, Insulation - Cost of Substitution of Cafco Type D-CF
59882	05	15	70	World Trade Center - Contract WTC-400.00 - Insulation - Substitution of Cafco Type D - CF in lieu of an asbestos-containing material
59894	05	15	70	World Trade Center, Spray Fireproofing, Contracts WTC400.00, WTC113.00 and WTC120.00 - Mont Memo Re: Switch to Non Asbestos Cafco
59896	05	15	70	World Trade Center - Contract WTC 400.00 - Insulation - Cost Of Substitution of Cafco Type D-CF
59893	05	15	70	World Trade Center WTC400.00, Insulation - Cost Of Substituting Non Asbestos Cafco
59898	05	18	70	World Trade Center - Contract WTC 113.00 - Fireproofing in Mechanical Equipment Rooms on the 7t and 8th floor of Tower B. Authorization To Use Non - Asbestos Cafco
59883	05	18	70	World Trade Center Contract 113-00.
59899	05	19	70	World Trade Center Contract 113.00, Change 730.003, Addendum 1- Telco

Bar Code	Date	Subject
62510	05 19 70	The World Trade Center - Contract WTC 113.00 - Change 730.003 (TelCo)
59884	05 19 70	The World Trade Center - Contract WTC - 113.00 - Change 730.003
64685	05 21 70	The first paragraph reads: I am pleased to advise you that as a result of the test of non-asbestos fireproofing material conducted over the past month, the Port Authority of New York has taken steps t require its contractor to substitute this non-asbestos material called Cafco in the spraying of fireproofi for the balance of the World Trade Center construction. In addition, the relatively small amount of asbestos already in place will be cocooned to prevent exposure of the asbestos to the circulating air. applying the non-asbestos material, the contractor will continue to use tarpaulin covers to minimize dispersal of that material into the circulating air.
59904	05 22 70	World Trade Center WTC 400.00
59905	05 22 70	WTC 115.00 Acoustic Ceilings & Resilient Flooring (VAT)
59915	05 25 70	World Trade Center, Tower A, Loose Fireproofing on Spandrel Panel Baffles
59912	05 25 70	World Trade Center - 400.00 - Insulation - Substitution of Cafco Type D-CF for Type D.
59909	05 25 70	Note To File Re: NY Times Inquiry On Asbestos Spray
59908	05 25 70	PA Substituting Rock Wool For Asbestos At Trade Center
59914	05 25 70	Re: Proposal For The Increased Cost To Spray-On Non -Asbestos Fireproofing On The Remainder o The North And South Tower Buildings
59918	05 27 70	World Trade Center - North And South Tower Buildings, Northeast And Southeast Plaza Buildings An Plaza - Light Fixtures - Contract WTC-609.00 (Minutes Of Committee On Construction)
59922	05 28 70	WTC 400.00 - Spray-on fireproofing Filling And Blowing Fireproofing
59925	05 28 70	Health Aspects Of CAFCO C/F Fireproofing
59926	05 30 70	Illegible Document
59928	06 02 70	World Trade Center Insulation - Efforts to Prevent Airborne Cafco from Escaping from the Tower
59929	06 03 70	World Trade Center - Contract WTC 113.00 Authorization To Proceed With Non Asbestos Cafco
59931	06 03 70	WTC 113.00 Change No. 730.003 (addendum #2) Telco
59932	06 03 70	Contract WTC113.00.
59934	06 03 70	Re: contract 400.00 Damages
59930	06 03 70	Contract WTC113.00. Authorization To Proceed With Non Asbestos Cafco
59939	06 04 70	Re: U.S. Mineral Products On Their Non Asbestos Material
59941	06 05 70	The World Trade Center - Contract 113.00 - excess spray on material

Bar Code	Date			Subject
59940	06	05	70	WTC - Contract WTC 113.00 - Test Installation Of Spray Fireproofing In Tower B Telco
59943	06	08	70	World Trade Center Tower A, Loose Fireproofing on Spandrel Panel Baffles
59949	06	11	70	The World Trade Center - North and South Tower Buildings - Fire Proofing - Contract WTC-113.00-Supplement 4 (Board Resolution)
59948	06	11	70	The World Trade Center - North and South Tower Buildings - Fire Proofing - Contract WTC-113.00-Supplement 4 (Board Calendar)
64688	06	15	70	Confidential Information On Cafco C/F Material - Cafco W/O Asbestos (Not A PA Document)
59952	06	15	70	World Trade Center - Construction Division Status Report No. 47 - For the period ending May 31, 197
59955	06	16	70	World Trade Center-400.00 insulation-damage to Mario & DiBono's canvas covers
59957	06	16	70	WTC 113.00 Spray On Fireproofing
59956	06	16	70	World trade Center WTC 40.000 Performed For Collyer
59959	06	19	70	WTC 400.00 - summonses issued by the air pollution and control inspector
59960	06	22	70	WTC 113.00 Spray On Fireproofing
59965	06	24	70	Minutes of Job Meeting - June 24, 1970
59969	06	26	70	WTC-Contract 113.00-spray on fireproofing - North and South Towers - status of completion 10th, 11 12th floors Telco
59967	06	26	70	World Trade Center - WTC 113.00 Removal Of (Illegible) Fireproofing
59970	06	29	70	WTC 113.00, Spray-On Fireproofing
59085	07	01	70	Review 142 to spray on fireproofing A/69 spec. North East Plaza Building.
59087	07	08	70	Minutes of Job Meeting - July 8, 1970
59086	07	08	70	WTC- Schedule For Fireproofing
59088	07	09	70	Contract 400.00-damage to Cafco during insulation of column covers
59094	07	10	70	Status of WTC Tower A Exterior Columns Completed - (US Mineral Letter)
59091	07	10	70	Announcement Of Sucessful Testing For New Asbestos Free material Known As Spraydon Standard
59092	07	10	70	Fireproofing Telco Floors
59095	07	12	70	4th Supplemental Agreement to Contract WTC-113.00 - Spray-on Fireproofing - North and South Towers

Bar Code	Date			Subject
64689	07	13	70	4th Supplemental agreement to contract WTC-113.00-spray-on fireproofing north and south towers (unsigned)
59099	07	13	70	4th supplemental agreement to contract WTC-113.00 - spray on fireproofing - North and South Towe
59096	07	13	70	World Trade Center-Curtain Wall
59097	07	14	70	World Trade Center-Curtain Wall
59101	07	15	70	The World Trade Center - Construction Division status report #48- for the period ending 06/30/70
60173	07	15	70	Air Samples From Induction Units - 19th Floor - Tower A
59102	07	15	70	Contract WTC - 113.00 - Spray on Fireproofing - Northeast Plaza Building - Third Supplemental Agreement
59104	07	16	70	Contract WTC - 113.00 - Mario & DiBono Spray on Fireproofing - Tower B 10th Floor Telco Trusses
59106	07	20	70	Contract 400.00 - Insulation - No Water
59110	07	21	70	Contract 400.00 - No Water
59115	07	22	70	WTC - Contract 113.00 - Spray on Fireproofing - Northeast Plaza Building - Third Suplemental Agreement
59116	07	23	70	WTC - Contract 113.00 - Spray on Fireproofing - Tower B 10th Floor Telco - Change No. 730.003 - Addendum #2
59117	07	24	70	World Trade Center 400.00-ALCOA schedule
59128	07	31	70	WTC
59130	08	0	70	Fifth Supplemental Agreement to Contract WTC 113.00 - Spray on Fireproofing - Tower B
64690	08	03	70	World Trade Center Contract 113.00, Supplemental Agreement #4
59131	08	03	70	World Trade Center Contract 113.00, Supplemental Agreement #4
59146	08	04	70	Truss Fireproofing floors 10, 11, 12 WTC
59133	08	04	70	4th supplemental agreement to contract WTC - 113.00
59134	08	04	70	Truss Fireproofing floors 10, 11, 12 WTC (Telco)
59137	08	05	70	World Trade Center 400 - ALCOA schedules - insulation - water interruption
59138	08	05	70	Contract 400.00 - no water
59139	08	05	70	Induction units presently being installed throughout tower "A"

Bar Code	Date			Subject
59142	08	06	70	The WTC - Contract WTC 113.00 - spray On Fireproofing Northeast Plaza Building - Third Supplemental Agreement
59143	08	06	70	Small Scale Tests Of Sprayed Fiber Material
59140	08	06	70	WTC - Third & Fourth Supplemental Agreements to Contract 113.00 - Spray on Fireproofing - Towers & B & Northeast Plaza Building
59160	08	14	70	The World Trade Center - construction division status report #49 - for the period ending 07/31/70
59163	08	18	70	WTC - 400.00 Insulation - Plaster Damage
59165	08	19	70	
59164	08	19	70	Minutes of job meeting - August 19, 1970
59166	08	25	70	Mario & DiBono's failure to fireproof one floor a day
64693	08	25	70	World Trade Center Cafco D-CF Fireproofing Insulation (Alcoa Research
59167	08	26	70	The World Trade Center - Fifth Supplemental Agreement To Contract WTC-113.00 - Spray On Fireproofing - Tower B
59169	08	27	70	WTC - 113.00 - Fireproofing Core Steel
59170	08	27	70	Meeting on curtain wall progress-WTC 400.00
59174	08	28	70	WTC - -113.00 - Mario & DiBono - Deficiencies On Floors 10 -16
59171	08	28	70	The World Trade Center - New York Telephone Company - Fireproofing
59175	08	28	70	The World Trade Center - New York Telephone Company - Fireproofing
59184	09	02	70	ALCOA Progress Report - WTC - Fireproofing
59185	09	02	70	WTC - Fifth Supplemental Agreement to Contract 113.00 - Spray on Fireproofing - Tower B - Review Draft Dated August 1970 (Telco)
59190	09	09	70	Contract 400.00 - Fireproofing - Hoisting Operation
59193	09	11	70	Contract 113.00 - Spray-on Fireproofing - Sub-Grade - Mario & DiBono Scope Of Contract
59199	09	15	70	SUBJECT: WORLD TRADE CENTER - 113.00 - SPRAY-ON FIREPROOFING-TOWER B
59200	09	16	70	WTC - Construction Division Status Report No. 50 - for Period Ending 8/31/70
59201	09	16	70	ALCOA Status Report
59202	09	17	70	World Trade Center - Fourth Supplemental Agreement to Contract WTC-113.00 - Spray-On Fireproof

Bar Code	Date			Subject
59205	09	17	70	WTC-400.00 - Erection - Site Conditions, Hoist Equipment
59204	09	17	70	WTC - Contract WTC-113.00 - Spray-on Fireproofing - North and South Towers - Mario & DiBono - Punchlist for Floors 10-16, Tower A
59177	09	17	70	WTC - Contract WTC-113.00 - Spray-on Fireproofing - North and South Towers - Mario & DiBono - Punchlist for Floors 10-16, Tower A
59203	09	17	70	The World Trade Center - Contract WTC-113.00 - FOURTH SUPPLEMENTAL AGREEMENT - SPRAY-ON FIREPROOFING - NORTH AND SOUTH TOWERS
59208	09	18	70	World Trade Center Contract 113.00, Spray-on Fireproofing, Northeast Floor Building, 3rd Supplemer Agreement
59211	09	21	70	WTC-113.00 - Spray-on Fireproofing - Deficiencies in the Work of Mario & DiBono
59217	09	30	70	The World Trade Center - North and South Tower Buildings - contract WTC-113.00-supplement 5 (Construction Committee Minutes 9/30/1970)
59218	09	30	70	World Trade Center, WTC-113.00, Spray-On Fireproofing, 5th Supplemental Agreement, Tower B, Handtamping Of Spray On
60372	10	05	70	The World Trade Center Spray On Fireproofing North And South Towers
60371	10	06	70	WTC-113.00, 5th Supplemental Agreement, Spray-On Fireproofing of the Telco Trusses, Tower B
60369	10	06	70	WTC-400.00 - Meeting on Curtain Wall Progress
60376	10	11	70	World Trade Center Subcontractor's Daily Report
60380	10	14	70	The World Trade Center - Contract WTC-113.00 - Spray-On Fireproofing - Tower B - 5th Supplement Agreement (signed by PA)
60385	10	21	70	PONYA Safety Inspection of 9/25/70
60386	10	22	70	Re: WTC 113.00 WTC 230.00
60391	10	22	70	WTC-230.00 - Problem w/ Spray-on Fireproofing
60393	10	25	70	WTC-113.00 - Spray-on Fireproofing - Tower B - 5th Supplemental Agreement
60394	10	26	70	Contract 400.00 - Fireproofing - Tower A - Work Stoppage
60396	10	27	70	World Trade Center, Mario & DiBono Tarpaulins
60398	10	29	70	WTC - Meeting On Curtain Wall Progress
60399	10	29	70	The World Trade Center - Contract WTC 113.00 - Spray On Fireproofing - Towers A & B
60400	10	30	70	Contract WTC-504.00 - HVAC Below-Grade - Sand-Courter - Insulation of 24 and 30 Steam Main

Bar Code	Date			Subject
60402	11	04	70	The World Trade Center - Contract WTC 113.00 - Spray On Fireproofing
60406	11	10	70	Contract 400.00 Tower A - Wash Out
60408	11	12	70	the World Trade Center - Contract WTC 113.00 - Supplement No. 3 - Spray On Fireproofing - Northeast Plaza Building
60413	11	13	70	The World Trade Center - Contract WTC 113.00 - Spray On Fireproofing - Vermiculite Plaster Over Mechanical Ducts
60416	11	18	70	WTC-400.00 - Curtain Wall - Deplorable Condition Due to Droppings of Fireproofing Material
60419	11	24	70	Path Area Contract 113.00
60420	11	24	70	Staff Meeting attended by Borland, Boland, Brown, Kekish, Kozma, Magrath, Smith, Urinyi, Werneke, Wright
60422	11	30	70	WTC 400.00 - Meeting On Curtain Wall Progress
60442	12	00	70	The World Trade Center - Contract WTC 113.00 Spray On Fireproofing North And South Towers
60423	12	00	70	2nd Supplemental Agreement to Contract WTC-502.00 - Heating, Ventilating and Air-Conditioning - Northeast Plaza Building
64695	12	08	70	World Trade Center Contract 113.00, Spray-On Fireproofing, North and South Towers
60430	12	08	70	World Trade Center Contract 113.00, Spray-On Fireproofing, North and South Towers
60432	12	09	70	A Doc Contracts WTC 113.00 Re: Memo Balddizzi File
60433	12	10	70	World Trade Center, Contract WTC117.00, 113.00, 110.00, and 320.00. Inspection of Shaft ways, Bank B, Tower A
60434	12	10	70	WTC-400.00 - Curtain Wall - Crash Program to Erect the North Wall of Tower A up to the 91st Floor
60436	12	14	70	The World Trade Center - Contract WTC 230.00/113.00
60435	12	14	70	Contract 400.00 - Tower A North Elevation Above 72nd Floor
60439	12	16	70	WTC-113.00 - Spray-on Fireproofing - Sound-Shield 85
60441	12	17	70	World Trade Center Contract 400.00
60443	12	18	70	WTC-400.00 - Tower A - Damage to Cafco From Ice Storm
60446	12	21	70	Re: WTC 113.00 "Safety"
60451	12	22	70	Contract 113.00--Cleanup
60452	12	23	70	The World Trade Center - Contract WTC 400.00 - Calking Of Curtain Wall

Bar Code	Date			Subject
60453	12	23	70	World Trade Center 113.00--Safety Meeting 12/10/ 1970
59681	2	06	70	Heavy wash out condiiton
59699	2	18	70	Page from ALCOA log book Bagtes #0011963
59712	2	25	70	Photographs
59718	3	04	70	Info from Box 318.36
59771	4	06	70	2nd page of 4/3/70 to NYC
59778	4	07	70	WTC Asbestos spraying
59785	4	09	70	Cafco Bond Seal information
59796	4	10	70	Contract 113.00 Fireproofing Cleaning of Overspray
59797	4	11	70	Inspector's Daily Narrative
59801	4	13	70	Cafco material re: styrofoam criteria
59811	4	14	70	Monokote cannot be considered further
59813	4	14	70	Tozzoli letters to concerned citizens re: asbestos spray
59816	4	15	70	Contract 400.00 Fireproofing
59817	4	15	70	Contract 400.00 Fireproofing
59828	4	16	70	DiBono Spray damage
59821	4	17	70	Order to Show Cause
59830	4	20	70	Stop Order
59834	4	22	70	Sealant on Asbestos Fiber Bill
59832	4	22	70	Information on Cafco of column test - not a PA document
59837	4	23	70	Delivery of Sealed Sample to Mount Sinai
59840	4	24	70	Fire Resistance Evaluation of Cafco CF Ty'e "D" v. Cafco Ty;pe "D"
59851	4	25	70	Substitute product for asbestos-containing spray insulation.
59843	4	25	70	Inspector's Daily Narrative
59853	4	29	70	Substitute product for asbestos containing spraya insulation

Bar Code	Date	Subject
59850	4 29 70	Use of mineral wood spray
59855	4 29 70	Star-Circle
59858	4 30 70	Dynatech k Factor Test Report
59857	4 30 70	Dynatech k Factor Test Report
59870	5 05 70	Sample of: Cafco Blaze-Shield - PHYSICAL TESTS
59872	5 07 70	The WTC-Request for Approval of Additional Position - Safety Coordinator - Your letter dated 4/28/70
59874	5 08 70	WTC 400.00 - Insulation
59901	5 21 70	Non-asbestos fireproofing material tests conducted
59907	5 25 70	NYC order re: spraying asbestos
59910	5 25 70	Spraying of asbestos-containing material
59885	5 30 70	Inspector's Daily Narrative
59927	6 01 70	Contract 400.00 Fireproofing & Insulation
59942	6 08 70	US Mineral Information on non-asbestos Cafco.
59947	6 11 70	US Mineral information on health aspects of non-asbestos Cafco
59950	6 12 70	Spray
59953	6 15 70	Contract 113.00 Spray on Fireproofing
59958	6 16 70	
59968	6 26 70	Inspector's Daily Narrative (4 reports)
59972	6 29 70	CAFCO proposal as substitute for asbestos as spray insulation.
59561	01 05 71	WTC-400.00 - Delays and Extensions of Time - Tower A - Fireproofing
59563	01 05 71	WTC-400.00 - Damage by Others
59562	01 05 71	WTC-400.00 - Delays and Extensions of Time - Tower A - Fireproofing
59565	01 06 71	Work Status Report for ALCOA
59568	01 07 71	Contract 113.00--Cleanup
59573	01 14 71	WTC-113.00 S.A. No. 3, Spray-on Fireproofing, Northeast Plaza Building

Bar Code	Date	Subject
59577	01 14 71	WTC-113.00 - Spray-on Fireproofing, Northeast Plaza Building
59572	01 14 71	WTC-113.00 S.A. No. 3, Spray-on Fireproofing, Northeast Plaza Building
59574	01 15 71	Air Pollution Summonses - Job No. 6111
59587	01 29 71	WTC - 113.00, #3 - Spray -on Fireproofing,
59586	01 29 71	WTC - 113.00, #3 - Spray -on Fireproofing, Northeast Building
59588	02 01 71	WTC - Credit For Spray On Fireproofing - Data To Fire Insurance Rating Organization
59599	02 10 71	WTC - 400.00 - Plaster Damage - Tower A
59601	02 19 71	WTC - 113.00 - Cleanup, Elevator and Crane Backcharges
59629	02 19 71	WTC - 113.00 - Cleanup, Elevator and Crane Backcharges
59605	02 23 71	WTC - 113.00 - Spray on Treatment PATH Track Ceilings
59606	02 24 71	WTC - 400.00 - Tower A & B Damages
59607	02 25 71	WTC-400.00 - Site Conditions - Tower A
59609	03 01 71	World Trade Center Fire Protection - Data To Fire Insurance Rating Organization
59610	03 02 71	World Trade Center 113.00, Spray Fireproofing Ceiling, 41st Floor, Tower B
59612	03 04 71	Cross Reference Sheet - A Doc. Contracts - WTC 113.00
59613	03 04 71	World Trade Center Contract WTC113.00, Spray-On Fireproofing, Towers A and B
59615	03 04 71	World Trade Center Contract WTC113.00, Spray-On Fireproofing, Towers A and B
59620	03 11 71	WTC - 113.00 Third Supplemental Agreement - Spray- on Fireproofing - Northeast Plaza Building
59621	03 12 71	WTC - Contract WTC-110.00 - Carpentry - Towers A and B and Contract WTC-113.00 - Spray-on Fireproofing - Towers A and B - Finishing Stairwells
64700	03 15 71	WTC - Contract WTC-113.00 - Tower A - Elevator Bank C - Shafts 39, 40 and 41
59625	03 15 71	World Trade Center, WTC-113.00, Tower A, Elevator Bank C, Shafts 39, 40, 41- Mark II Has Not Hardened
59628	03 15 71	Change Order No. 2 - WTC - 113.00 - Spray on Fireproofing North and South Towers (Sound Shield i
59630	03 15 71	Change Order No. 3 - WTC - 113.00 - Spray on Fireproofing North and South Towers - Fireproof Duc Work With Lath And Vermiculite Plaster

Bar Code	Date	Subject
59608	03 15 71	Change Order No. 2 - WTC - 113.00 - Spray on Fireproofing North and South Towers
59633	03 17 71	ALCOA Work Progress Report
59635	03 18 71	WTC - 113.00 - Cleanup, Elevator and Crane Backcharges
59637	03 19 71	World Trade Center Contract 113.00, Tower A, Bank C, Zone 1, Elevator Shafts 39, 40 and 41 - Fire Proofing Did Not Harden
59636	03 19 71	WTC - Contract WTC-113.00 - Tower A - Bank C - Zone 1 Elevator Shafts Nos. 39, 40 and 41- Fireproofing Did Not Harden
64701	03 19 71	WTC - Contract WTC-113.00 - Tower A - Bank C - Zone 1 Elevator Shafts Nos. 39, 40 and 41
59638	03 22 71	WTC - 113.00 - Cleanup, Elevator and Crane Backcharges
60051	04 01 71	The World Trade Center - All Contracts - Tower A & B
60049	04 01 71	World Trade Center - all contracts - Towers A & B - needless destruction of spray-on fireproofing by various contractors.
60050	04 01 71	The World Trade Center - Cleanup, Elevator, And Crane Backcharges
60056	04 07 71	WTC Cleaning Back Charges
60055	04 07 71	World Trade Center 400.00-Storm Damage Claim.
60057	04 08 71	Contract 400:00 - Damages - Towers A&B
60062	04 14 71	WTC 113.00--Cleanup Back Charges
60069	04 21 71	The World Trade Center - WTC 113.00 - Fireproofing Ducts
60071	04 23 71	WTC 400.00-Proposal by ALCOA to Work Overtime Program fire- proofing upper floors of Tower A in order to improve schedule of column cover installation for T.V. reflectivity test.
60072	04 26 71	The World Trade Center - Contract WTC 113.00 - Patching Of Spray On Fireproofing In Advance Of Acoustical Celling Tile Installation
60074	04 27 71	4/20/71 Inspection of World Trade Center Fireproofing Operations by New York State Labor Dept. Division of Industrial Hygiene
60073	04 27 71	WTC 400.00 - projections by ALCOA for completion of curtain wall work at or in the vicinity of MER's, 41A, 75A, 41B, 75B, 108A, 108B
60075	04 28 71	Wooden Shanties In Below Grade Area Of The World Trade Center
60077	04 29 71	Tishman Realty & Construction Co. WTC - Patching Of Spray On Fireproofing In Advance Of Acoustical Tile Installation
60080	05 03 71	The World Trade Center - Contract WTC 113.00 - Spray On Fireproofing - Patching

Bar Code	Date			Subject
60079	05	03	71	World Trade Center, WTC-113.00, Spray-On Fireproofing, Mario & DiBono
60081	05	04	71	Kawneer Job #915 3.1 World Trade Center - 402.00 Northeast Plaza Building New York, New York
60082	05	06	71	WTC- Inspection Of Dust Work
60084	05	06	71	The World Trade Center - Inspection Of Duct Work
60087	05	11	71	WTC-400.00 - Meeting of 5/11/71, on Curtain Wall Progress
60094	05	13	71	World Trade Center -- Program Of Final Inspections - Chipped off Fireproofing Of Steel Structural Members
60100	05	17	71	WTC-400.00 - Curtain Wall - Towers A and B - Overtime
60101	05	17	71	WTC-400.00 - ALCOA Curtain Wall Installation Towers A and B - Water Seepage
60103	05	18	71	WTC - Final Inspection - Fireproofing
60118	05	26	71	The World Trade Center - Contracts WTC 113.00 - Spray On Fireproofing And WTC - 502.00 HAVC - Changr No. 500.455 - Substitution Of Fire Dampers For Omission Of Vermiculite In Duct Installations
60125	06	01	71	The World Trade Center - Contracts WTC 113.00 - Spray On fireproofing And WTC 502.00 - Hvac - Change No. 500.455 - Substitution Of Fire Dampers For Omission Of Vermiculite in Duct Installation
60129	06	03	71	Contract WTC 113.00
60128	06	03	71	World Trade Center Inspection of Ductwork and Fireproofing of Structural Steel
60132	06	07	71	World Trade Center Contract WTC113.00, Spray-on Fireproofing in Diagonal of Floor Trusses at Exterior Wall Column. Minutes of the Construction Staff Meeting on May 18th, 1971.
60138	06	09	71	World Trade Center, Contract WTC113 00, Spray-On Fireproofing and Omission of Vermiculite in Du Installation. Letter dated 05/14/71 from Levi to Dreiss.
60139	06	09	71	World Trade Center, Contract 113.00, Spray-On Fireproofing Touchup and Patching of Fireproofing o 27th Floor, Tower A
60141	06	10	71	The World Trade center - North And South Tower Buildings - Fireproofing - Contract WTC 113.00-Supplement 6
60143	06	11	71	World Trade Center 400.00 Plantering
60142	06	11	71	World Trade Center Ductwork and Fireproofing of Structural Steel
60145	06	14	71	WTC-113.00, 3rd Supplemental Agreement - Fireproofing - Northeast Plaza Bldg. - Mario & DiBono a WTC-402.00 - Curtain Wall - Northeast Plaza Bldg. - Kawneer - Spray-on Fireproofing of Lally Colum and Fire Stops
60150	06	17	71	The World Trade Center - Contracts WTC 116.00 And WTC 113.00 - Mario & Dibono - Clean Up Backcharges

Bar Code	Date			Subject
60161	06	28	71	The World Trade Center - Contract WTC 113.00 - Spray On Fireproofing - Towers A & B End Diagon Of Flor Trusses AT Exterior Wall Column
60148	07	06	71	The World Trade Center Curtain Wall - Towers A & B
60176	07	16	71	Calculation Of A Tentative Advisory Building Rate For The World Trade Center
60182	07	27	71	WTC-113.00 - Spray-on Fireproofing - Determining Density of Cafco Sample
60188	07	28	71	WTc 601.00 Change No. 070.129
60191	07	30	71	World Trade Center - Tentative Building Rate
60195	08	00	71	Contract WTC - 130.011 Roofing, Sheet Metal, Membrane Waterproofing, Paving And Utilities Plaza And Related Street Areas August 1971 Book II Of Two Book Forms A Part Of This Contract
60194	08	00	71	Contract WTC - 130.011 Roofing, Sheet Metal, Membrane Waterproofing, Paving And Utilities Plaza And Related Street Areas August 1971 Book II Of Two Book Forms A Part Of This Contract
60196	08	02	71	World Trade Center Contract 113.00, Spray-On Fireproofing, Tower B, Floors 45-55
60207	08	20	71	The World Trade Center - Contract WTC 113.00 - Spray On fireproofing - Extra Work
60211	08	27	71	WTC 113.00--Cleanup Back Charges
60221	08	27	71	The World Trade center - Clean Up, elevator, And Crane Backcharges
60215	08	31	71	WTC - Tenant Work Ponya Areas Tower A
60233	09	00	71	6th Supplemental Agreement to Contract WTC-113.00, spray on fire proofing, North and South Towe The World Trade Center
64706	09	00	71	WTC - 6th Supplemental Agreement to WTC-113.00 - Spray-on Fireproofing - North and South Towe (conformed copy)
60239	09	24	71	World Trade Center - Contract WTC 113.00 - Spray On Fireproofing - North And South Towers - Reviews Of Sixth Supplemental Agreement
60245	10	00	71	The World Trade Center - Cleanup, Elevator, And Crane Backcharges
60254	10	14	71	WTC-110.00, WTC-113.00 and WTC-117.00 - Patching and Cleaning of Elevator Shaft ways, Tower
60255	10	15	71	World Trade Center - Sixth Supplemental Agreement to Contract WTC-113.00 - Spray-on Fireproofin North and South Towers
60257	10	21	71	World Trade Center - Sixth Supplemental Agreement to Contract WTC-113.00 - Spray-on Fireproofin North and South Towers
60260	10	27	71	World Trade Center Tentative Building Rate Fire Insurance
60264	10	28	71	WTC-113.00 Change Number 070.128 - Supplement #1 Secretary's Vault Tower "A" - 67th Floor

Bar Code	Date			Subject
64707	11	23	71	6th Supplemental Agreement to Contract WTC-113.00 - Spray-on Fireproofing - North and South Towers
60276	11	23	71	*6th Supplemental Agreement to Contract WTC-113.00 - Spray-on Fireproofing - North and South* Towers
60278	11	24	71	World Trade Center - Tentative Building Rate Fire Insurance
60269	11	3	71	World Trade Center - Cleanup, Elevator, and Crane Backcharges
60273	11	4	71	World Trade Center - Contracts WTC-113.00, 117.00 & 230.00 - Tower A - 67th Floor - P.A. Tenancy Reinforcing of Floor for Secretary's Vault
60270	11	4	71	World Trade Center - Contract WTC-400.00 - Curtain Wall - North and South Towers - Claim Meeting with Alcoa
60283	12	15	71	Contract WTC-400.00 - ALCOA Claims Presentation
60287	12	30	71	Inspecting the work of the finishing trades in Tower A Lobby in the Trade Center (Yamasaki letter)
60153	6	21	71	WTC 400.00 Resumption of White Plastering 57th Floor and Above - Tower "A"
60159	6	28	71	The WTC-Approved Change Number Request Transmittal for Contract WTC 113 Change No. 299.84
60177	7	16	71	Air Samples from Induction Units
60179	7	19	71	Asbestos Insulating Fibers in the Air Condition System at the WTC
60193	8	0	71	WTC Contract 130.011 (Conformed Copy)
60206	8	19	71	WTC Twin Towers Project (not a PA document)
60234	9	17	71	Fireproofing
60243	9	29	71	WTC 400.00
59067	01	18	72	Contract WTC400.00 - Alcoa - Curtain Wall For Towers - Alcoa's Claim For Additional Compensation
59074	01	28	72	World Trade Center 400.00-Water Damage-Tower A
60001	05	05	72	WTC-113.00, Tower A, Zone I, Bank C, Elevator Nos. 36-41
60003	05	09	72	WTC-400.00 - ALCOA - Curtain Wall Erection - Towers A and B - Claims
59219	07	05	72	Change Order No. 37 Contract No. WTC 504.00
60761	08	10	72	Spray On Fire Proofing Materials - WTC
60762	08	10	72	WTC - Contract WTC-400.00 - ALCOA - Water Damage - Tower B

Bar Code	Date			Subject
59231	09	03	72	Contract WTC 113.00 Change Reference No. 600.343 - FIREPROOF THE.STRUCTURAL STEEL AT THE 108TH "FLOOR OF TOWERS "A " AND "B" ON SATURDAYS._ SUNDAYS AND AFTER THE NORMAL WORK DAY_ STARTING JUNE 3; 1972.
59234	09	27	72	The world Trade Center Construction Management Section Change Nimber Request Contract WTC 113.00 - Patch and Repair Spray Fireproofing floors 56 to 74
59235	09	28	72	WTC - Tenant Changes affecting Spray- on Fireproofing
64716	10	02	72	Weekly Report Too The Commissioners From The Acting Executive Director For The Period Ending 10/02/1972
60035	10	16	72	The World Trade Center - Contract WTC - 113.00 - Sixth Supplemental Agreement Request For Increased Authorization
59551	11	01	72	World Trade Center Construction Management Section Change Request
60769	12	04	72	ALCOA - Contract WTC-400.00 - Examination of Segment of Claim Pertaining to Mario & DiBono Plastering Co. - Subcontractor - Interim Report
60773	12	18	72	Spray-On Fireproofing Patching Tenant Areas WTC
60772	12	18	72	WTC-PA Move - Contract WTC-113.00, Change Number 070.225
60774	12	21	72	WTC - Contract WTC-400.00 - ALCOA Claim - Port Authority Audit of ALCOA and Mario & DiBono Plastering Co.
60784	01	22	73	World Trade Center Contract 113.00, Spray-On Fireproofing of North and South Towers and the Low Grade Areas, Inspection of Elevations 284 feet
60786	01	25	73	WTC-400.00 - ALCOA Claims - Meeting
60788	02	05	73	Contract WTC-400.00, Towers A and B - Fireproofing Patching 110th Floor, Tower A - Corner Patchir From 83rd-110th Floors, Tower B - Respray Fireproofing From 107th-110th Floors, Tower B
60790	02	09	73	Contract WTC-113.00 - Corrective Work to Fireproofing
60805	02	12	73	
60795	02	21	73	Contract WTC-400.00, Towers A and B - Fireproofing Patching 110th Floor, Tower A, Corner Patchin 83-110 Floors, Tower B Re-Spray Fireproofing From 107-110 Floors, Tower B
60801	03	05	73	World Trade Center - Spray-on Fire Proofing - Repairs
60802	03	05	73	World Trade Center - Spray-on Fire Proofing
60803	03	12	73	The World Trade Center - WTC 115 00, change #592.013, (formerly 600.146) P/A Attic Stock, Delive Of materials
60808	03	23	73	Fireproofing Portion of ALCOA's Claim

Bar Code	Date			Subject
60814	04	02	73	Contract WTC-113.00 - Supplement 6 - Spray-on Fireproofing - Patching of Spray-on Fireproofing an Fireproofing of Ducts
60821	04	16	73	WTC-113.00 - 294 Feet Level, Plaza K5 - Shanties
60848	07	00	73	7th Supplemental Agreement to Contract WTC-113.00 - Vermiculite and Spray-on Fireproofing Plastering - North and South Towers and Northeast Plaza Bldg.
64720	07	00	73	7th Supplemental Agreement to Contract WTC-113.00 - Vermiculite and Spray-on Fireproofing Plastering - North and South Towers and Northeast Plaza Bldg. (conformed copy)
60852	07	20	73	The World Trade Center - Contract WTC-113.00 - 7th Supplemental Agreement to Contract - Vermiculite and Spray-on Fire Proofing Plastering - North and South Towers - Northeast Plaza Buildi
60856	07	24	73	WTC-113.00 - North and South Towers and Northeast Plaza Building - Vermiculite and Spray-on Fire Proofing
60854	08	13	73	WTC-113.00 - Change No. 603.673 - Fireproofing of Elevator Shaft Nos. 63, 64 and 65 of Tower B
60860	09	24	73	Contract WTC-113.00 - Tower B Elevator Shaft Nos. 10 and 11 - Loose and Falling Spray-on Fireproofing
60861	10	03	73	Missing Spray-On Fire Proofing
60513	11	15	73	The World Trade Center - Agreement For Work Performed At The WTC Site To Repair Work Damag By The 4/8/9172 Fire
60461	02	12	74	WTC-113.00 - Tower A - Zone III Shuttle Elevator Nos. 20 and 21
60463	03	07	74	Fiduciary Trust Co. Tenant Space - Tower "B" 94th thru 97th floors Deleted building standard finishin work.
60466	03	26	74	Re: WTC 113.00 Elevator Operators Shaft Work
60470	04	11	74	Contract WTC-113.00 - Come-Back Time to Complete Fireproofing in Elevator Shafts
64721	04	11	74	Contract WTC-113.00 - Come-Back Time to Complete Fireproofing in Elevator Shafts
60471	04	15	74	Re: WTC 113.00
60479	08	00	74	Contract WTC-166.00 - A-7 Restaurants - Concourse Level - Book 2
60480	01	23	75	WTC - Certificate of Partial Completion - Contract WTC-113.00; Contract WTC-113.00 Supplemental Agreement No. 6 - Contract WTC-113.00 Supplemental Agreement No. 7
60481	01	31	75	File WTC 115 Ch. # 150.058 Follow-up 2/14/75
60482	02	28	75	World Trade Center and North Tower Fire
60483	03	05	75	South East Plaza Building Furring, Lathing, Plastering & Spray Fireproofing

Bar Code	Date			Subject
60484	03	10	75	World Trade Center Southeast Plaza Building Furring, Lathing, Plastering And Spray Fireproofing
60485	03	14	75	Re: WTC 113. 00 - Charges That Have Accrued To Account For Elevator Shaft Work During The Month Of February 1975
60486	03	26	75	Minutes of Committee on Construction - WTC - Southeast Plaza Bldg. - Spray-on Fireproofing - Contract WTC-190.04
60487	04	02	75	World Trade Center - contract WTC 01.000- Supplement No. 1
60491	04	08	75	WTC-113.00 - MER Patching
60492	04	10	75	Charges for Elevator Shaft Work During March 1975 - WTC 113.00
60493	04	17	75	Re The World Trade Center - Contracts WTC 113.00 And WTC 116.00
60494	04	19	75	World Trade Center Tishman Realty & Construction Co., Inc. as Agents for the Port of New York Authority Charge Slip #21638 and #21639
60495	04	24	75	World Trade Center Tishman Realty & Construction Co., Inc. as Agents for the Port of New York Authority Charge Slip #21642 and #21643
60496	04	26	75	World Trade Center Tishman Realty & Construction Co., Inc. as Agents for the Port of New York Authority Charge Slip #s, 21621, 21626, 21629-21634, 21638-21639, 21642-21644
60497	04	30	75	Cafco Blaze Shield Type D C/F
60499	05	12	75	Charges That Have Accrued To Your Account For Elevator Shaft Work During The Month Of April 1975. Re: WTC 113.00
60500	05	20	75	Supplement No. 1 To Contract WTC - 01.000 - Tischman Realty And Construction Company Inc
60502	05	29	75	The World Trade Center - Contract WTC 01.000 - Supplement No. 1
60503	05	30	75	Re: The World Trade Center - Contract WTC - Contract WTC-01.000-Supplement No. 1
60488	0	0	76	Assignment and Assumption Agreement
60518	03	19	76	World Trade Center - Subcontractor's Daily Report
60527	09	24	76	Re: World Trade Center - Reference Made To Certain Agreement Dated 4/1/1976
60526	09	27	76	Re: World Trade Center - PA Consents And Agrees To the terms of letter dated 9/24/1976
60528	09	29	76	Contract WTC - 01.000 - Tishman Reality And Construction Co., Inc - Tishman Construction And research Co., Inc
60529	10	01	76	Assignment and Assumption Agreement
60531	10	06	76	Certificate of Partial Completion for MER Area, Tower A, 253 Feet Level, Electric Closet C

Bar Code	Date			Subject
60532	10	08	76	Contract WTC - 01.000 - Tishman Reality And Construction Co., Inc Tishman Construction And research Co., Inc
60534	10	13	76	WTC 190.15 - Resilient Tile - Southeast Plaza Building
60536	10	27	76	TC 190.15 Resilient Tile Flooring - Southeast Plaza Building
60537	10	27	76	WTC 190.15 Resilient Tile Floor - Southeast Plaza Building
60539	11	09	76	Certificate of Partial Completion of Spray-on Fireproofing of the North and South Towers Under Contr WTC-113.00
60544	01	03	77	World Trade Center Status Report Dec. 1, 1976
60546	01	26	77	Tishman Construction and Research Co., Inc. - WTC-01.000
60547	01	26	77	World Trade Center - Contract WTC-01.000
60553	02	04	77	WTC - Termination of Contract WTC 01.000 and WTC 01.000, Supplement #1 on 2/28/77
60550	02	14	77	Preliminary Investigation of Source Locations for Possible Asbestos Fibers
60549	02	14	77	Preliminary Investigation of Source Locations for Possible Asbestos Fibers
60552	02	24	77	Tishman insurance coverage
60555	03	07	77	WTC - Contract WTC 01.000 - Termination
60563	07	0	77	Contract WTC-635.00 - WTC - Tower A - 110th Floor - Demising Walls for T.V. Broadcasters
60565	08	01	77	Final Payment on WTC #113.00 Contract
60566	08	01	77	Final Payment on WTC #113.00 Contract
60571	10	17	77	Certificate of Structural Integrity Contract WTC - 113.00 Spray on Fireproofing North and South Towe
60575	11	28	77	Fireproofing test program.
64725	11	21	78	Tenant's Employees' Fears of Asbestos at the WTC
60600	11	21	78	Linn letter to WTC tenants
60601	11	22	78	Spray-On Fireproofing
60602	12	04	78	US Mineral letter to PA re: Eyewitness News
60603	12	18	78	The World Trade Center - Contract WTC 113.00 - Spray-on Fireproofing - Towers A&B - Mario & DiBono Plastering Co.-completion of contract

Bar Code	Date	Subject
60607	01 11 79	The World Trade Center - Contract WTC-113.00 - North and South Tower Buildings - Fireproofing - Payment to Contractor
60610	01 23 79	General Release From Mario & DiBono Plastering Co., Inc.
60615	02 14 79	Civil Service Leader Editorial Concerning Asbestos in World Trade Center
60616	03 12 79	Study of Airborne Asbestos Fibers - Interior Areas - Tower A - World Trade Center
60617	03 12 79	Study of Airborne Asbestos Fibers - Interior Areas - Tower A - World Trade Center
60618	03 19 79	Study of Airborne Asbestos Fibers, Tower A, 1 World Trade Center
64732	03 19 79	Study of Airborne Asbestos Fibers - Tower A - 1 World Trade Center
60619	04 03 79	The World Trade Center - Contract WTC-113.00 - Fireproofing - Elevator Shaft Nos. 50A and 50B
60620	04 18 79	Contract WTC-113.00 - Spray-on Fireproofing Towers A and B approving Cafco H
64733	04 18 79	World Trade Center Contract WTC113.00, Spray-On Fireproofing, Towers A and B - Cafcote H
60621	04 19 79	General Services Administration Questionnaire on Asbestos Building Materials Used at the World Tra Center
60624	04 30 79	Airborne Asbestos Fiber Studies during Installation of Sprinklers at World Trade Center
60628	05 14 79	Analysis of Millipore Air Filter for Asbestos - possibly work product. A clean copy w/o work product 60627.
60627	05 14 79	Analysis of Millipore Air Filter for Asbestos
64735	05 14 79	Re: Milipore Air Filter Was Sent For Asbestos Fiber Identification Using The Electron Microscope - N Harmful Airborne Asbestos In WTC
64736	05 18 79	Spray-On Fireproofing on the 14th, 15th and 16th Floors of 2 World Trade Center
60629	05 18 79	Tenant's Concern Over the Use of Asbestos at the World Trade Center
60633	07 26 79	Asbestos in World Trade Center - letter to Mt. Sinai
60640	09 11 79	Contract WTC-113.00 - Spray-on Fireproofing - Towers A and B - Request for Certificate of Structura Integrity for Elevator Shaft No. 50 in Both Towers
60641	09 12 79	Certificate of Structural Integrity of Contract WTC-113.00 - WTC - Spray-on Fireproofing - North and South Towers
60642	09 12 79	The World Trade Center - Tower A and B - WTC 113.00 - Elevator Hoistways 50A and 50B - Fire Protection of Steel
60644	09 13 79	Certificate of Total Compensation Earned for Sale - Contract WTC-113.00 - WTC - Spray-on Fireproofing - North and South Towers

Bar Code	Date			Subject
60645	09	13	79	Certificate of Total Compensation Earned for Sale - Contract WTC-113.00 - WTC - Spray-on Fireproofing - North and South Towers
60647	09	21	79	Contract WTC-113.00 - Fireproofing of Elevator Shaft No. 50, Towers A and B
60654	11	27	79	Uncovered Asbestos on the Ceiling of Observation Deck at WTC
60657	12	05	79	Sage, Gray, Todd, Sims fireproofing problem
60661	12	14	79	Expanded Study of Possible Exposure to asbestos by NYS Employees (appears to include work prod 60660 is a clean copy)
60660	12	14	79	Study of Possible Exposure to Asbestos by New York State Employees
60663	01	03	80	Use of Asbestos at the WTC (NOTE: This letter is not correct!)
60668	04	08	80	World Trade Center Contract 113.00, Supplement No. 1, Spray-On Fireproofing Freestanding Columi Towers A and B
60675	07	31	80	Suite 1717 - Female Employee Skin Irritations Caused by Asbestos
60676	08	00	80	Contract WTC-444.04 - Banquet Rooms and Support Facilities for Club/Restaurant - 106th Floor - Tower A - Book 2
60677	08	00	80	Part 2 - Products of WTC 444.04 Box 2
60678	08	29	80	Construction Dust - New World Research Corporation - Suite 1717 - Tower A - WTC
60683	03	18	81	Precautionary Measures to be Taken While Installing Sprinklers in the First 20 Floors of 2 WTC.
60684	03	18	81	Precautionary Measures to be Taken While Installing Sprinklers in the First 20 Floors of 2WTC.
60685	03	18	81	Precautionary Measures to be Taken While Installing Sprinklers in the First 20 Floors of 2WTC.
60686	03	20	81	Installation of Sprinklers in Areas Containing Asbestos Type Fireproofing
60688	03	25	81	Blue Bullet from Goldmark
60687	03	25	81	WTC - Installation of Sprinklers - Airborne Asbestos Exposure During Construction and Demolition
60690	03	26	81	The Extent of Asbestos Fireproofing Installed in the WTC Towers and Then Over Sprayed with a Greenish Colored Fiberglass.
60692	03	27	81	WTC - Installation of Sprinklers
60691	03	27	81	WTC - Installation of Sprinklers
60693	03	30	81	None
60694	04	03	81	None

Bar Code	Date			Subject
60695	04	07	81	None
60700	10	14	81	WTC - Rules and Regulations for Working Above Drop Ceilings
60701	11	04	81	Proposal for a Statement to be incorporated in tenant alteration applications
60703	11	23	81	Ground Rules for Working Above the Ceiling in Zone 1 of Tower A
60705	12	01	81	WTC - Asbestos
60707	01	13	82	WTC - Proposed Construction Rules - Tower A Ceiling Spaces Floors 9/40
60709	03	02	82	Asbestos Fireproofing on Structural Steel and Q Decking - Tower A - The World Trade Center
60711	05	03	82	World Trade Center Observation Deck Fireproofing Matenal
60712	06	10	82	Use of Asbestos in Port Authority Facility Building Construction
60716	08	19	82	1 WTC-Zone 1 -Air Sampling During Tenant Alteration Work
60720	09	17	82	1 WTC-Zone 1- Air Sampling During Tenant Alteration Work
60733	12	21	82	The World Trade Center-Johnson Matthey Commodites-W.T. 2214 A-24.-Supl. 1-Contract W.T.C. 577.619-T.A.A. 2400-Pre-Approval Limited Start Request
61726	03	18	83	1 World Trade Center, 31st and 33rd floors - investigation of sprayed on fireproofing material
61848	03	18	83	1 World Trade Center, 31st and 33rd floors - investigation of sprayed on fireproofing material
61742	05	09	83	The World Trade Center - Contract WTC 113.00 And Encapsulation Matenal on the 31st Floor of One World Trade Center
61745	06	07	83	World Trade Center Contract - WTC-113.00 - Spray-On Fireproofing - North & South Towers - Over spray - 31st Floor
61750	06	28	83	1 World Trade Center Zone 1 Sampling of Spray-on Fireproofing
61756	10	31	83	2 World Trade Center Zone 1 and Subgrade Encapsulation of Asbestos
61761	12	22	83	1 World Trade Center Zone 1 Encapsulation of Asbestos
64277	10	12	84	Expert Professional Services Relating To Asbestos And Hazardous Material Management At Port Authority Facilities
64312	12	10	84	Determination Of Encapsulation - Asbestos Structural Steel insulation 36th Floor - Tower A World Tra Center
60874	01	04	85	Asbestos Handling Training Session for Environmental Control Unit
60878	01	15	85	Supervisors Meeting Held On 1/7/86

Bar Code	Date			Subject
60880	01	31	85	Asbestos bulk sampling - elevator pits, 1 World Trade Center
60882	02	20	85	World Trade Center Tower A Subgrade Area Bulk Samples Analysis for Determination of Encapsulati
60886	03	22	85	Re: Letter Of February 22nd In response to the white lung association's concern about asbestos exposure during the installation of sprinkler systems in 1 world trade center
60885	03	22	85	Request Of Employees And Commercial Tenants At The World Trade center
60888	03	28	85	Environmental Roundtable, Summary of Meeting
60889	03	29	85	Letter Of 3/22 Referencing Concerns Of Asbestos Exposure During The Sprinkler nstallation At WTC
60890	04	05	85	Re: Request From Darell Bevisass Inc., To Fit 20 Personnel (Mason Tenders) With Type Respirator Masks On 4/11-4/12/1985 (Working In Asbestos Areas)
60891	04	08	85	Re: 20 Mason Tenders Must Be Fitted At W.J. Barney's Expense, For A Respirator Face-Piece for Th Propsed Work Within Tower A On Floors Containing Asbestos
60892	04	12	85	Asbestos Guidelines To be Followed In dealing With Tenant Alteration Application No. 3170 - Merril Lynch
60894	04	12	85	Asbestos Areas, First Zone, Tower A
60901	04	16	85	WTC Asbestos Removal And Field Trip
60895	04	25	85	World Trade Alterations, Zone 1, 1 WTC
60896	04	26	85	World Trade Center, Disposal of Asbestos
60897	04	29	85	Asbestos Procedures To be Observed In Approval Of tenant Alteration Application No. 3159 - Crowle Maritime/Delta
59236	05	01	85	Zone 1, 1 WTC, Asbestos Removal Program
60835	06	00	85	David Brown's Deposition Cahill V. Un Mineral June 18 & 20, 1985 (part I) June 27 & 28 1985 (part II) Fireproofing At The WTC
60834	06	10	85	Consulting Agreement w/ Dr. Robert N. Sawyer
60900	08	06	85	A Proposal To Develop The Adaptive Implementation Of The VITRIFIX System To The Asbestos Abatement Requirements Of The WTC
60902	08	21	85	The memo says that there is now a total of 66,000 sq. ft. of space vacant presently available for rent, effected by the asbestos problem.
60904	08	28	85	Asbestos Analysis - Bulk Samples Fireproofing - I. G. Cantor's Office 10th Floor - 5 World Trade Cen
60906	09	06	85	New York City Health Department Inspection Relative To An Asbestos Complaint
60915	10	30	85	Asbestos Management Program (Partyly Privileged)

Bar Code	Date			Subject
60921	11	12	85	World Trade Center Insurance Coverage for Asbestos Abatement Contractors
60922	11	14	85	WTC-TES (USA) Corporation, Lease No. WT-1815-A-16 (1136) - Supplement No. 2
60936	01	22	86	Asbestos Sampling in WTC
60939	02	02	86	1986 Temporary Technical Professional Help Agreement
60940	02	07	86	Notification Requirements - United States Environmental Protection Agency - Asbestos Removal
60941	02	10	86	World Trade Center Asbestos Abatement Conference, Hall-Kimbrell
60942	02	13	86	Asbestos Abatement
60944	02	24	86	Asbestos Removal Program Possible Revenue Loss
60946	02	26	86	World Trade Center National Asbestos Council Annual Exposition and Conference
60950	03	12	86	Asbestos Control Issues
60967	05	07	86	Re: Agreement Adminsitration
60968	05	28	86	Asbestos Air Sampling - One World Trade Center - 30th And 31st Floors
60965	05	29	86	Asbestos Bulk Sampling - Two World Trade center - 41st Mechanical Equipment Room
60970	06	02	86	Asbestos Bulk Sampling - One World Trade Center
60972	06	10	86	Asbestos
60974	06	18	86	Re: Asbestos Bearing Material In 2 WTC In The Mechanical Euipment Rooms
60976	06	26	86	29 CFR 1926.58, Occupational Exposure to Asbestos, Tremolite, Anthophyllite and Actinolite
60289	07	01	86	Buckslip:Cape to T. Cancelliere et al, dated 6/18/86
60292	07	02	86	None
60291	07	02	86	Asbestos Removal Program
60290	07	02	86	Asbestos in the World Trade Center
60293	07	03	86	Removal of asbestos rearing plaster wall panels
60294	07	11	86	Asbestos Survey and Analysis Report - World Trade Center Complex
60297	07	16	86	Asbestos Survey and Analysis Report World Trade Center Complex Survey Locations Completed as 7/16/86

Bar Code	Date	Subject
60298	07 17 86	Letters to WTC contractors
60301	07 18 86	Asbestos Survey and Analysis Report - World Trade Center Complex
60299	07 18 86	Asbestos Survey and Analysis Reports - World Trade Center Complex
60302	07 23 86	Asbestos bulk sampling - 2 World Trade Center - 7th and 8th floors, mechanical equipment room
60310	08 01 86	
60311	08 01 86	Asbestos Survey and Analysis Report, World Trade Center
60308	08 01 86	Asbestos survey and analysis report - World Trade Center
60309	08 01 86	World Trade Center elevator shafts
60314	08 06 86	WTC: Minutes of Meeting on 8/6/86, with Forest Electric: Asbestos at WTC
60316	08 07 86	Asbestos Fireproofing in Mechanical Equipment Room
60317	08 08 86	Asbestos Survey and Analysis Report, World Trade Center
60318	08 08 86	WTC Minutes of Meeting on 7/30/86 w/ National Cleaning Contractors - Asbestos at WTC
60321	08 14 86	Asbestos Program for Allied Maintenance
60322	08 15 86	Asbestos Survey and Analysis Report, World Trade Center
60324	08 20 86	Asbestos Survey and Analysis Report World Trade Center Complex Survey Locations Completed as 8/20/86
60327	08 22 86	WTC sampling
60325	08 22 86	Asbestos survey and analysis report - World Trade Center
60330	08 25 86	Boyce inspection of asbestos removal at IBM complex
60329	08 25 86	PA response to inquiry (60296)
60332	08 26 86	WTC - Asbestos Abatement - Removal of Floor Tiles
60334	08 27 86	Asbestos bulk sampling - 2 World Trade Center
60335	08 28 86	Asbestos (Daily Narratives April 25, 29, 1970)
61320	09 03 86	Re: Asbestos Testing - Fund Space
61321	09 04 86	World Trade Center Spray-On Fireproofing

Bar Code	Date			Subject
61323	09	08	86	Re: Asbestos Containing Materials At The World Trade Center And Its Effect On Operation And Miantenance Programs
61326	09	10	86	Asbestos bulk sampling - 1 World Trade Center - 48th floor
61356	09	15	86	Asbestos Bulk Sampling - World Trade Center - Below Fountain Sculpture Area
61358	09	16	86	World Trade center - Asbestos Management Plan
61357	09	16	86	World Trade Center Tenant or Project Construction/Alterations Review Requests, Presence of Asbes
62225	09	16	86	World Trade Center Tenant or Project Construction/Alterations Review Requests, Presence of Asbes
61360	09	16	86	WTC Asbestos Training 8/21/86
61364	09	19	86	WTC Asbestos and O&M Procedures
61371	09	23	86	One WTC, 84th, 86th And 91st Floors
61378	09	30	86	re: Asbestos Containing Materials At The World Trade Center
61389	10	03	86	World Trade Center Asbestos Management Plan
61388	10	03	86	The World Trade Center - TAA #3491 - 59th Floor - Tower B - Asbestos Program
61392	10	06	86	The WTC-Tenant Or Project Construction/Alterations - Review Requests - Presence Of Asbestos
61401	10	15	86	
61406	10	17	86	Asbestos Air Sample Reports
61410	10	20	86	Contract proposal - clean-up and disposal of asbestos dust and particles in mechanical rooms on the 70th and 41st floors of 1 WTC
61409	10	20	86	Re: General Awareness And Response Team Training For Maintenance Contractor Staff
61415	10	24	86	Re: White Paper Entitled "Asbestos Containing Materials (ACM) At The World Trade Center
61416	10	28	86	1 WTC - Floors 31, 48, 54, 61-65, 67, 68, 74 & 82 - TAA #3630
61430	10	30	86	Task No. S-8
61431	10	31	86	Task No. S-9
61432	10	31	86	Asbestos Air Sampling - One World Trade Center - 30th and 31st Floors
61444	11	10	86	Post-abatement air monitonng World Trade Center
61446	11	12	86	The WTC - Comments Regarding Asbestos On TAA's

Bar Code	Date			Subject
61461	11	25	86	Asbestos air monitoring
61464	12	01	86	Contract WTC 559.05 - Agreement to Inspect And Maintain the Mechanical Systems in the WTC: Effective August 1978
61472	12	05	86	WTC Respirator Use Medical Clearance
61475	12	09	86	WTC - Review of Contract 115.221 - Asbestos Abatement - Floors A-10 and A-11
61482	12	12	86	The WTC - Spray-on Fireproofing
61483	12	12	86	WTC - Contract 115.221 - Asbestos Abatement - Floors 10th & 11th - One World Trade Center
61484	12	15	86	1 WTC - Flrs. 66, 71 & 72 - TAA #3657 Tenant: Office Automation Group
61487	12	16	86	Asbestos
61488	12	19	86	WTC Work Order FMD20462-Lumbermen;s Mutual, 31B
61494	12	20	86	#4 Samle Findings
61491	12	22	86	The World Trade center - Asbestos Abatement - 10th and 11th Floors 1 WTC
61495	12	29	86	WTC Asbestos training Program "Task Assessment Phase" Minutes Of meeting 12/22/1986
61836	03	02	87	Addendum No. 3 Asbestos Abatement loors 10 and 11 One World Trade Center - February 1987
61858	04	02	87	Re: WTC File With Letter Dated 5/21/1970 Attached
61861	04	03	87	PA Role - Tenant Asbestos Projects
60337	05	01	87	Response to request as to whether asbestos was contained in the materials used to fireproof the structural steel members of the 14th floor of Two World Trade Center.
60339	05	05	87	In Response to Request as to Whether Asbestos was Contained In Materials used to Fireproof The Structural Steel Members of The 29th Floor of Two WTC
60338	05	05	87	WTC Asbestos Signing plan
60341	05	06	87	Re : Response to Request as to Whether or Not Asbestos Was Contained In The Materials Used to Fireproof The Structural Steel Members of The 32nd Floor of One WTC
60340	05	06	87	Re : Removal of Asbestos - Containing Materials from The 33rd Floor of The WTC Has Been Comple
60342	05	08	87	Re : Meeting Convened By Sal Semperi to Discuss Various Aspects of The Asbestos Issue I.e New York and New Jersey Regulations On Asbestos
60346	05	20	87	WTC-115.221 - Asbestos Abatement - Floors 10 and 11, 1 WTC - Drawings and Specs for Supplemental Agreement - 74th Floor, 2 WTC

Bar Code	Date			Subject
60344	05	20	87	Re : Draft of a Letter to The New York State Attorney General's office Regarding The Presence of Asbestos In Floors Formerly Occupied By New York State (contains erroneous statement)
61918	06	10	87	Cafco Technical Bulletin No. 5: Application Recommendation for Cafco Bond-Seal
61926	06	10	87	WTC Asbestos Signing Plan (labeling)
61930	06	16	87	WTC- Structural steel fire-proofing - notification (Erroneous Statement)
61935	06	29	87	Asbestos sign - label plan
61933	06	30	87	The World Trade Center - Dean Witter reynolds - 2 WTC Consolidation
61896	07	17	87	WTC - Results Of Bulk Sampling Analysis Isolated Pockets
61904	07	31	87	WTC Asbestos Abatement Monthly Report
61906	08	10	87	WTC-115.221 - Asbestos Abatement, Floors 10 and 11, 1 WTC - Drawings and Specs for Supplemental Agreement, 40th Floor, 1 WTC
61000	09	01	87	Asbestos Litigation - Requests for Information and Retention of Records
61002	09	08	87	In Response to the Questions Raised by Mr. O'Bnen to Ms Peggy Reynolds Regarding The Presence Asbestos In The Materials Used to Fireproof The Structural Steel and Decking Above The Finished Ceiling on The 22nd Floor of One WTC
61005	09	08	87	Comments on Draft Report Asbestos E xposure and the Risk of Asbestos Related Disease
61015	09	14	87	WTC - Contract WTC 115.225 - Asbestos Abatement - Dwgs. & Specs For 16th Floor 1 WTC
61027	09	24	87	Conract EXD-100.367 Asbestos Removal And Disposal Via Work Order - N.Y. Facilities
61033	09	29	87	Asbestos Conference - NYU - September 29, 1987
61034	09	29	87	Asbestos Conference - NYU - September 29, 1987
61038	10	01	87	Memorandum of Justification - the World Trade Center - Contract WTC-115.225 - Asbestos Abatement - 16th and 40th Floors, 1 WTC, and 41st and 74th Floors, 2 WTC
61050	10	06	87	Re: Draft Tenant Notification Letters
61056	10	08	87	WTC - 10th and 11th Floors Refireproofing - Fireproofing Thickness
61136	10	08	87	WTC - Asbestos Investigation And Analysis report - October 8, 1987
61058	10	09	87	World Trade Center Weekly Report - Contract WTC-115.221 - Asbestos Abatement
61059	10	09	87	Contract WTC 133: Operations And Maintenance Of Mechanical Systems At The World Trade Cente

Bar Code	Date			Subject
61060	10	09	87	Contract WTC 134 "Operations, Maintenance And Alterations Of Electrical Systems At The World Trade Center"
61061	10	09	87	Contract WTC 131: Agreement To Perform General Maintenance Services At The World Trade Cente
61091	10	20	87	Airborne Asbestos Testing 74N, 1 WTC
61092	10	20	87	Re: Omgoing Dispute With Supervisor Over The Need To Provide Those Conducting Inspections At The WTC With Respirators When Inspecting Areas With Unidentified Dust Particles
61090	10	20	87	Air sampling Two World Trade Center, 41st Floor, MER
61093	10	21	87	Fireproofing Change Of The 10th & 11th Floors Of One WTC
61099	10	23	87	Re: Final Drafts Of The Tenant Letters Discussed At Maeeting Of October 19, 1987
61098	10	23	87	Whether Asbestos Was Contained In The Materials Used To Fireproof The Structural Steel And Decking Above The Ceiling on The 81st Floor Of One WTC
61122	10	30	87	World Trade Center Weekly Report - Contract WTC-115.221
61127	10	30	87	attached Drafts Of The Tenant Notification Letters For the WTC
61148	11	04	87	Re: Ms. Marjorie Lynch's Complaint Concerning The Use Of Respirators During Inspections
61154	11	05	87	Employee Asbestos Safety Program Meeting - November 5, 1987 Agenda
61153	11	05	87	Asbestos Abatement Work To Be Performed On The 32nd Floor Of One World Trade Center
61171	11	09	87	Asbestos Bulk Sample Analysis - One World Trade Center - 41st Floor - Mechanical Equipment Roor
61175	11	09	87	Re: Employee Asbestos Safety Program
61172	11	09	87	Employee Asbestos Safety Program
61173	11	09	87	Employee Asbestos Safety Program
61181	11	12	87	Re: Asbestos Abatement - #1 WTC - Floors 10 & 11
61193	11	12	87	Re: Meeting With Representatives Of Northern Trust Regarding The Asbestos Abatement Work To b Performed On The 40th Floor Of WTC
61196	11	13	87	Comments On Contingency Plan - WTC Asbestos
61204	11	16	87	Asbestos Abatement Work To Be Performed On The 40th Floor Of One World Trade Center
61213	11	20	87	Re: The Presence Of Asbestos In The Materials Used To fireproof The Structural Steel And Decking Above The Finished Ceiling On The 17th Floor Of 1 WTC
61221	11	23	87	Re: Asbestos Carting WTC

Bar Code	Date			Subject
62299	12	09	87	Re: PA's Completion Of A Comprehensive Program For Inspecting The WTC Complex For The Presence Of Asbestos
62300	12	09	87	Re: PA's Completion Of A Comprehensive Program For Inspecting The WTC Complex For The Presence Of Asbestos
62302	12	09	87	Re: Completion A Comprehensive Program For Inspecting The WTC Complex For The Presence Of Asbestos
62306	12	09	87	Re: Completion A Comprehensive Program For Inspecting The WTC Complex For The Presence Of Asbestos
62301	12	09	87	Re: Completion A Comprehensive Program For Inspecting The WTC Complex For The Presence Of Asbestos
62324	12	17	87	WTC - Asbestos investigation And Analysis Report
62343	12	22	87	World Trade Center - 10th Floor - Fireproofing Material Testing
61956	01	15	88	WTC notification letters to tenants regarding the presence of asbestos containing materials - First Zoı (Floors 1-40) 1 WTC
61954	01	15	88	WTC notification letters to tenants regarding the presence of asbestos containing materials-first zone (floors 1-40) 1 WTC
61967	01	25	88	World Trade Center Asbestos Report
62008	02	24	88	he buck slip mentions an attached preliminary response to a request. The attached is a memo to Charlie Karafin from Sal Sampen dated 02/24/88, the subject of which is a review of the Port Authorit strategic plan, copies to Crowley, Pachter and McKeever. The first paragraph states the current strategic plan includes as part of the agency's strategy for maintaining the safety, security and structu integrity of facilities and asbestos management strategy. I'm going to mark this document as privileg
62018	03	03	88	#1 World Trade Center - 11th fl.
62023	03	10	88	1 WTC - 11th Floor - Fireproofing Material Testing (date: 3/3/88)
61498	04	05	88	Employee Asbestos Safety Training
61504	04	14	88	In response To request To Mr. Frank Boyces Re: The Presence of Asbestos in the Materials Used Tc Fireproof The Structural Steel And Decking Above The Finished Ceiling On The 26th Floor Of Two World Trade Center
61505	04	14	88	None
61509	04	19	88	World Trade Center - Asbestos Litigation And Analysis Report
61516	04	29	88	WTC Asbestos Report
61527	05	11	88	Sprinkler Installation - 74th Floor - Two World Trade Center - John Gallin And Son, INC> (Contractor) August 8 - September 24, 1986
61528	05	11	88	6 World Trade Center U.S. Customs House

Bar Code	Date			Subject
61553	06	14	88	Asbestos Plan Review - WTC-578.919/T.A.A. No. 3920: New York Telephone Company, 2nd Submitt
61559	06	17	88	Asbestos Abatement Notification
61561	06	23	88	World Trade Center Asbestos Program, Phase One project proposal
61564	06	27	88	World Trade Center Asbestos Abatement Program Project Authorization
61574	07	01	88	World Trade Center Project Authorization
61579	07	07	88	One World Trade Center Asbestos Abatement Program, Phase One
61580	07	07	88	WTC - Asbestos Removal Project - Request For Contractors Prequalification - Approval/Disapproval
61589	07	15	88	World Trade Center - Asbestos Abatement Program
61594	07	21	88	World Trade Center, Dean Witter Reynolds, 2 WTC 43rd and 44th Floors Asbestos Removal
61593	07	21	88	WTC: ACS Fan HEPA Filter Study
61596	07	25	88	Contract WTC 131 "General Mntc. Services In The WTC" - contains erroneous statement
61597	07	25	88	Contract WTC 134 "Electrical Systems Operations Maintenance And Alterations" - contains erroneou statement
61598	07	25	88	Contract WTC 133 "Agreement To Operate & Maintain The echanical Systems In The WTC" - contai erroneous statement
61602	07	28	88	Request for Bulk Sampling - 2 WTC, High-Rise Elevator Shaft 14
61607	08	04	88	Re: Removal Of Asbestos Containing Fireproofing Material From The 40th Floor In WTC In Septemb 1987
61609	08	04	88	WTC - New York Telephone Company - 2 WTC, 11th and 12th Floors - Contract WTC-578.919 - T.A.A. No. 3020 - Asbestos Removal
61613	08	08	88	World Trade Center, 43rd Floor, Dean Witter Reynolds Renovation: TAA 3491-WTC 490.045
61618	08	11	88	World Trade Center - Asbestos Abatement Program
61621	08	15	88	Says, "Frank, let's talk (??) complete removal." Seems to be signed by Robert Linn. Attached is ano handwritten deskpad memo dated 8/15/88 to Bob Linn from Frank Boyce which states, "The attached for your review. I did not send out my reply yet but understand that the encapsulation has begun." Attachment to that is the 8/15/88 memo to Philip Taylor from Frank Boyce concerning the Dean Witte Reynolds 43rd floor abatement/encapsulation job.
61626	08	18	88	Attached to the Buck Slip are several letters from Cushman & Wakefield, Inc., two letters to be exact, concerning the difficulty in finding a tenant first to sublease the 23rd floor at One World Trade Center. The first letter rejects the possibility of obtaining the space due to legal and health ramifications concerning asbestos and their employees. The next letter cites that construction is prohibited and th they would have to accept the premises as is and that there is a question of liability and legal ramifications of having their employees and asbestos laid in space.

Bar Code	Date			Subject
61628	08	19	88	Air monitoring on the 37th floor Of The World Trade Center
61630	08	19	88	World Trade Center 43rd Floor, 2 WTC - Dean Witter Reynolds
61240	09	19	88	World Trade Center Dean Witter Reynolds WT 8014-B.43 Duct Encapsulation TAA 3491
61293	11	28	88	B1 Sprinkler Pipe Removal O & M Plan
60736	12	07	88	Tenant Alteration Application
60983	01	10	89	Contracted Services - WTC - 115.224
60985	01	11	89	Contract WTC 131 General Mntc. Services in The WTC
60988	01	11	89	Defendants' Inspection Activities Port Authority, et al. v. Allied Corporation, et al.
60986	01	11	89	Contract WTC 134 "Electrical Systems Operations Maintenance And Alterations"
60987	01	11	89	Contract WTC 133 "Agreement To Operate And Maintain The Mechanical Systems In The WTC"
60992	01	16	89	Regarding January meeting.
60993	01	17	89	Asbestos Abatement - WTC Floor 36
60996	01	24	89	response To Letter To Mr., Hugh Williams Re: the Presence Of Asbestos in The Materials used To Fireproof The Structural Steel And Decking Above The Finished Ceiling On The 15th Floor Of One World Trade Center
60997	01	25	89	Asbestos Control Office
60738	03	10	89	O&M Training
60742	03	14	89	Tenant Alteration Application Process - World Trade Center
60743	03	14	89	Asbestos Abatement Coordinators Meeting
60745	03	16	89	Handwritten Note Re: Fireproofing
60748	03	20	89	Thoughts on PA O&M policy
60752	03	27	89	Re: Response To Request As to Whether Asbestos Was Contained in The Materials Used To Firepro The Structural Steel And Decking Above The Ceiling Level On The 107th Floor Of @ WTC
60755	03	28	89	Re Damages Meeting With WTC Rentals Staff
60759	03	31	89	Port Authority Asbestos Control Inquiry from Crain's New York Business, reporter John Hemry
62603	04	03	89	PORT AUTHORITY ASBESTOS CONTROL- FOLLOW-UP INQUIRY FROM CI_ATN'S NEWYORK BUSINESS – REPORTER JOHN HEMRY

Bar Code	Date			Subject
62614	04	12	89	Bulk Sample Results World Trade Center
61004	05	05	89	Leslie E. Robertson Associates Consulting Structural Engineers - 2WTC NY Telephone - Floors 11 &
62730	06	30	89	1990 Budget Asbestos Technical Services
62423	08	20	89	
62426	08	23	89	Notification of asbestos removal activities to U.S. Environmental Protection Agency
62047	10	03	89	Employees authorized to disturb asbestos
62773	01	23	90	Disclosure of Asbestos-Containing Material
62823	02	20	90	Coordination of Abatement Job Closure Procedure with the Asbestos Management and Compliance Division
62481	04	25	90	INTERNAL PROCEDURES FOR ASBESTOS OPERATIONS
62503	05	16	90	1 & 2 World Trade Center Sixth Floor Catwalks, Immediate Response Condition Notifications
62512	05	22	90	WTC Tower A - Elevators 8/9 - Shaft Abatement
62143	08	01	90	Review Of Asbestos Contractor's Submissions For One World Trade Center 29th Floor, 4 Core Columns, Contract No. WTC-115.224, Work Order No. 56
62179	08	10	90	World Trade Center, Elevator Shafts 18 And 19
63202	02	22	91	Current PA & Tenant Asbestos Abatement Projects
63343	10	31	91	Asbestos Abatement Is Being Performed On The 37th Floor In One World Trade Center
63369	11	21	91	Air Monitoring Samples that Have Been Taken
63372	11	22	91	Updates
63381	12	03	91	Current PA & Tenant Asbestos Abatement Projects
64017	01	09	92	Re: Asbestos Management Experiences
64432	04	09	92	Re-Fireproofing Of Delaminated Areas In WTC Express Elevators
64435	04	16	92	WTC-Asbestos Survey Results
62483	04	30	92	World Trade Center Elevator Shafts Asbestos O&M Procedures
64822	11	17	92	November 13, 1992 Fireproofing Meeting On Abated Elevator Shafts 12 & 13A
64977	2	12	93	Compliance with NYS Industrial Code Rule 56 Asbestos

Bar Code	Date			Subject
65480	04	07	94	Proposed changes to NYSDOL Code Rule 56 impact analysis
65498	4	15	94	Review of Policy #x
65535	5	09	94	Suspect Material - 107 Fl.
65529	5	12	94	Resumption on On-hold Asbestos Abatement Projects - Request for 24 Hour Notice
65530	5	13	94	April 1994 Review of Audit Department's 1991 Review of the Management of Asbestos Containing Materials
65562	6	21	94	Response to Henrich Horton's Request for Information Regarding Emergency Notifications
65565	6	30	94	Environmental and Occupational Safety and Health Training for Field Supervisory and Field Maintenance Staff
65203	1	28	97	Division 2/Section 02081 - Asbestos Removal and Disposal for Port Authority of New York and New Jersey
61600	07	26	99	In Response To Request To mr. Thomas Donovan Re: The Presence Of Asbestos In The Materials *Used To Fireproof The Structural Steel And Decking Above The Finished ceiling On The 17th Floor C* One World Trade Center